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Grant Information

Title of Project

Closson Site Restoration in the Delaware River Basin

Total Amount Requested $ 322,184.00
Matching Contributions Proposed $332,861.42
Proposed Grant Period 01/01/ 2024 - 05/31/ 2025

Project Description

The City of Lambertville is seeking funding from the Delaware Watershed Conservation Fund to manage the effects 

of increasing storm intensity through riparian restoration and creation of new wildlife habitat on a 4.6-acre 

undeveloped, City-owned parcel. This site encompasses a branch of Ely Creek that caused damaging flooding 

during hurricane Ida. Specifically, the proposed project would increase resiliency by managing stormwater; 

improving water quality in this creek that drains into the Delaware River;  improving and creating new wildlife 

habitat; engaging the community through design, education, and volunteer opportunities; and enhancing public 

access and passive recreation.

Project Abstract

The City of Lambertville seeks funds from the Delaware Watershed Conservation Fund to enhance the recently 

acquired Closson Farm property in the Ely Creek Watershed within the Lower Central Sub-watershed of the 

Delaware River Basin. The three objectives of the project are to 1)  Mitigate floodwaters and improve water quality 

from a degraded stream that drains to the Delaware River, 2) improve wildlife habitat through creation of a riparian 

forest, early succession habitat, and a meadow, 3) engage and educate the community about the benefits of these 

actions, and enhance public access to passive nature-based recreation. These objectives were identified as key 

priorities by the community during post-acquisition outreach. The completed project will result in 4.6 acres of 

restored floodplain, 300 trees planted, measurable sediment and nutrient reduction, reduced stormwater runoff, 

community engagement, new walking paths, and the opportunity for volunteer engagement. To accomplish these 

objectives the City Clerk’s office will lead the project with support from the Environmental Commission and Parks 

and Recreation Commission. In addition the City is partnering with Lambertville Go Wild on education and 

outreach, and retaining the services of Princeton Hydro and Enviroscapes.

Organization and Primary Contact Information

Organization City of Lambertville
Organization Type State or Local Government
City, State, Country Lambertville,New Jersey,North America - United States

Region (if international)

Primary Contact  Cynthia Lee Ege
Position/Title
Phone and E-mail  x ; cityclerk@lambertvillenj.org
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Additional Contacts

Role Name
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Project Location Information

Project Location Description The project site covers 4.6 acres within the Ely Creek watershed within the Lower 

Central Sub-watershed of the Delaware River Basin in the City of Lambertville, 

Hunterdon County, NJ. The project site encompasses a perennial tributary to the 

Delaware River.

Project Country(ies) North America - United States
Project State(s) New Jersey
Project Congressional District(s) District 7 (NJ)

Permits and Approvals

Permits/Approvals Description: It is anticipated that a Freshwater Wetlands General Permit 16 will be

obtained in order to conduct water quality restoration activities 

within two tributaries to the Delaware River and to create a wetland 

floodplain bench adjacent to the stream’s main channel. Additionally,

it is anticipated that a Freshwater Wetlands General Permit 20 will be

obtained to facilitate stream bank stabilization activities including 

grade controls, scour protection and placement of rip-rap.

Permits/Approvals Status: Intend to Apply

Permits/Approvals Agency-Contact Person: NJDEP Division of Land Resource Protection

Permits/Approvals Submittal-Approval Date: 03/01/2025

Permits/Approvals Description: A Flood Hazard Area Individual Permit will be obtained to conduct 

bank stabilization and channel restoration activities within two 

tributaries to the Delaware River. Additionally, as no Department 

delineation or FEMA flood mapping exists for the site and fill would 

be placed within the floodway for bank stabilization activities, it is 

anticipated that a Flood Hazard Area Verification - Method 6 will be 

obtained to determine the flood hazard area and floodway limits by 

calculation.

Permits/Approvals Status: Intend to Apply
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Permits/Approvals Agency-Contact Person: NJDEP Division of Land Resource Protection

Permits/Approvals Submittal-Approval Date: 03/01/2025

Permits/Approvals Description: As construction activities will result in greater than 5,000 square feet 

of land disturbance, a Soil Erosion and Sediment Control Plan 

Certification will be obtained. The Soil Erosion and Sediment 

Control Plan will be prepared in compliance with the New Jersey 

Department of Agriculture’s Standards for Soil Erosion and Sediment

Control in New Jersey. 

Permits/Approvals Status: Intend to Apply

Permits/Approvals Agency-Contact Person: Hunterdon County Soil Conservation District

Permits/Approvals Submittal-Approval Date: 03/01/2025

Permits/Approvals Description: As construction activities will result in greater than one acre of land 

disturbance, a NJPDES Construction Activity Stormwater General 

Permit (5G3) will be obtained to control stormwater discharges to 

surface waters resulting from construction activities.

Permits/Approvals Status: Intend to Apply

Permits/Approvals Agency-Contact Person: NJDEP Division of Water Quality

Permits/Approvals Submittal-Approval Date: 03/01/2025
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Activities and Outcomes

Funding Strategy:  Habitat Management
Metric:  DRRF - BMP implementation for nutrient or sediment reduction - Lbs P avoided 
(annually)
Required:  Recommended
Description: Please use FieldDoc to develop estimates of the annual phosphorus reductions 
from your proposed project. If using another method of calculating reductions please 
reference in NOTES section.

Starting Value  0.00  Lbs P avoided (annually)
Target value  1.50  Lbs P avoided (annually)

Note:  Calculated using the unit areal load by land cover methodology

Funding Strategy:  Habitat Management
Metric:  DRRF - BMP implementation for nutrient or sediment reduction - Lbs sediment 
avoided (annually)
Required:  Recommended
Description: Please use FieldDoc to develop estimates of the annual sediment load 
reductions from your proposed project.  If using another method of calculating reductions 
please reference in NOTES section.

Starting Value  0.00  Lbs sediment avoided (annually)
Target value  4800.00  Lbs sediment avoided (annually)

Note:  Calculated using the unit areal load by land cover methodology

Funding Strategy:  Habitat Management
Metric:  DRRF - BMP implementation for stormwater runoff - Volume stormwater 
prevented
Required:  Recommended
Description: Enter the volume (in gallons) of stormwater prevented from entering the 
system per year; indicate type of BMP(s) in the NOTES section; include method of 
calculation.  Please see the DWCF toolbox on the website for calculation resources.

Starting Value  0.00  Volume stormwater prevented
Target value  5700000.00  Volume stormwater prevented
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Note:  Stormwater runoff will be reduced through a combination of converting maintained 
lawn to forest and meadow, as well as decompacting the soils and creating microtogpraphy 
to retain water during a precipiation event. The Model My Watershed Runoff Simulation 
tool was used to calculate the stormwater volume reduction.

Funding Strategy:  Habitat Restoration
Metric:  DRRF - Floodplain restoration - Acres restored
Required:  Recommended
Description: Enter the number of floodplain acres restored. In the NOTES, indicate the % 
of vegetation on the pre-project site (0-20%, 21-40%, 41-60%, 61-80%, 81-100%) and the 
dominant vegetation being restored (Broadleaf, Conifer, Shrub, Grass, Marsh, Swamp).

Starting Value  0.00  Acres restored
Target value  4.60  Acres restored

Note:  3.1 acres of  maintained lawn and 1.5 acres of former agricultural land adjacent to a 
stream channel will be restored to riparian forest, early successional habitat, and meadow; 
restoration activities include  invasive species treatment, soil decompaction, and planting of
native vegetation.

Funding Strategy:  Habitat Restoration
Metric:  DRRF - Land, wetland restoration - # of trees planted
Required:  Recommended
Description: Enter the number of trees planted and sustained (tree plantings that are 
urban/green infrastructure can also be included). In the NOTES section, specify the 
landcover type prior to planting (barren, cropland, grassland, shrubland), # of acres, forest 
type planted (broadleaf, conifer, redwood, swamp--either broadleaf or conifer), density per 
acre, and mortality rate. Do not include any additional trees planted to replace mortality in 
the numerical metric value.

Starting Value  0.00  # of trees planted
Target value  300.00  # of trees planted

Note:  300 trees and shrubs will be planted in the riparian forest, with some shrubs in the 
early succession area, all of  which is currently managed as a maintained lawn.
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Funding Strategy:  Habitat Restoration
Metric:  DRRF - Riparian restoration - Miles restored
Required:  Recommended
Description: Enter the number of riparian miles restored, including riparian buffers. In the 
NOTES section, specify the landcover type prior to planting (barren, cropland, grassland), 
the dominant vegetation being planted (Broadleaf, Conifer, Shrub, Grass, Marsh, Wet 
meadow, Swamp), and the average width of the riparian buffer. DO NOT include instream 
restoration miles in this measurement. If selecting this metric, please select BOTH riparian 
miles restored and riparian acres restored. 

Starting Value  0.12  Miles restored
Target value  0.12  Miles restored

Note:

Funding Strategy:  Capacity, Outreach, Incentives
Metric:  DRRF - Volunteer participation - # volunteers participating
Required:  Recommended
Description: Enter the number of volunteers participating in project implementation, 
outreach, and education activities. DO NOT double count with # people reached.

Starting Value  0.00  # volunteers participating
Target value  50.00  # volunteers participating

Note:  The Environmental Commission, Parks and Recreation Commission, and 
Lambertville Go Wild will recruit volunteers for clean-up, invasive species management, 
planting, and post-construction monitoring and maintenance.

Funding Strategy:  Capacity, Outreach, Incentives
Metric:  DRRF - Outreach/ Education/ Technical Assistance - #  people reached
Required:  Optional
Description: Enter the number of people who responded to an offer and inquiry delivered 
by outreach, training, or technical assistance activities; specify the percentage of individuals
reached; indicate type of audience (farmers, community members, municipalities) and how 
individuals are reached in the NOTES section.

Starting Value  0.00  # people reached
Target value  500.00  # people reached

Note:  Lambertville’s 3900 residents will be engaged via the City listserv; families of 
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neighboring communities including West Amwell and Stockton will use the site. By sharing
outreach opportunities with project partners and supporters to expand the reach of the 
invitations. The project team will track comments and event attendance to estimate success 
on this metric.  
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I. PERSONNEL $0.00

Staff Name Position Annual Salary Project 
Hours

Hourly Rate LOE 
(%)

Project Salary % Fringe $ Fringe Total Personnel

Totals $0.00 $0.00 $0.00

II. TRAVEL $0.00

Domestic Airfare – Per Flight

Purpose/Destination Unit Cost Quantity Total Cost

SubTotal $0.00

International Airfare – Per Flight

Purpose/Destination Unit Cost Quantity Total Cost

SubTotal $0.00

Train – Per Ticket

Purpose/Destination Unit Cost Quantity Total Cost

SubTotal $0.00

I I I I I I I I I 
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Rental Car – Per Day

Purpose/Destination Days/Duration Unit Cost Quantity Total Cost

SubTotal $0.00

Taxis – Per Trip

Purpose/Destination Unit Cost Quantity Total Cost

SubTotal $0.00

Mileage – Per Mile

Purpose/Destination Unit Cost Quantity Total Cost

SubTotal $0.00

Gasoline – Per Gallon

Purpose/Destination Unit Cost Quantity Total Cost

SubTotal $0.00

Per Diem (M&IE) – Per Day

Purpose/Destination Days/Duration Unit Cost Quantity Total Cost

SubTotal $0.00
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Lodging – Per Night

Purpose/Destination Days/Duration Unit Cost Quantity Total Cost

SubTotal $0.00

Meals (no M&IE) – Per Meal

Purpose/Destination Days/Duration Unit Cost Quantity Total Cost

SubTotal $0.00

III.   EQUIPMENT $0.00

Item Name Description Unit Cost Quantity Total Cost

IV. MATERIALS & SUPPLIES $0.00

Type Purpose Unit of Measure Unit Cost Quantity Total Cost

      V.          CONTRACTUAL SERVICES $322,184.00

Subcontract/Contract – Per Agreement

Contractor Name Description Total Cost

Princeton Hydro, LLC Design, Permitting, and Construction Services $322,184.00

SubTotal $322,184.00
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Subgrant – Per Agreement

Subrecipient Description Total Cost

SubTotal $0.00

VI.  OTHER DIRECT COSTS $0.00

Type Purpose Unit of Measure Unit Cost Quantity Total Cost

VII.  TOTAL DIRECT COSTS $322,184.00

       VIII.      INDIRECT COSTS $0.00

Explanation of Modified Total Direct Cost Base(MTDC) Rate Type NICRA Expiration $MTDC Rate(%) Total Cost

      IX.   TOTAL PROJECT COSTS $322,184.00



EasyGrantsID: 79496

National Fish and Wildlife Foundation – 

Delaware Watershed Conservation Fund 

2023, Full Proposal

Title: Closson Site Restoration in the Delaware River Basin

Organization: City of Lambertville

1133 15th Street, NW Version 1.1

Suite 1100 Washington, DC 20005                            Page 13 of 22

Budget Narrative

Budget Narrative:  

1. Personnel

Personnel -

2. Travel

Domestic Airfare - Per Flight -

International Airfare - Per Flight -

Train - Per Ticket -

Rental Car - Per Day -

Taxis - Per Trip -

Mileage - Per Mile -

Gasoline - Per Gallon -

Per Diem (M&IE) - Per Day -

Lodging - Per Night -

Meals (No M&IE) - Per Meal -

3. Equipment
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Equipment -

4. Materials and Supplies

Materials and Supplies -

5. Contractual Services

Subcontract/Contract - Per 
Agreement -

The budget costs were derived based on competitive design-build quotes from local companies specializing in this type of 
habitat restoration work. The design and permitting will be conducted by Princeton Hydro. The activities associated with those 
tasks include: 
Field investigations (wetland delineation, geomorphic assessment, topographic survey, & Phase I archaeology survey);
Hydraulic and Hydrologic modeling (to support rigorous NJDEP flood hazard area regulatory approval & ensure stream 
restoration efforts don't increase flood elevations offsite); 
60% Design (engineering design to maximize ecological uplift);
100% Design (value engineering performed using 60% design construction cost as the basis; engineering report to support 
regulatory approvals);  
Permitting (regulatory approvals to be obtained from NJ DEP & Hunterdon County Soil Conservation District; anticipated NJDEP
Freshwater Wetland & Flood Hazard Area permits required; soil erosion and sediment control approval)
Budget total for Design: $184,344

The construction will be performed by Enviroscapes, a subcontractor to Princeton Hydro. The construction-related activities 
will assist in restoring floodplain function, enhance riparian area, stabilize the unstable stream, and manage stormwater runoff.
Construction activities include:
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Invasive species & debris management
Channel and bank stabilization
Soil Roto-tilling & seeding
Vegetation and deer exclusion cage installation
Sign installation
Budget total for Construction: $137,840

Princeton Hydro will also provide project management, assist with public outreach, and support the City in administering the 
grant. 

Subgrant - Per Agreement -

6. Other Direct Costs

Other Direct Costs -

7. Indirect Costs

Indirect Costs -
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Matching Contributions

Matching Contribution 

Amount:

$0.00

Type: In-kind

Status: Pledged

Source: City of Lambertville

Source Type: Non-Federal

Description: City staff time to participate in the design development, outreach activities, 

coordinate volunteer participation, and administer the grant

Matching Contribution 

Amount:

$0.00

Type: In-kind

Status: Pledged

Source: Parks and Recreation Commission, City of Lambertvi

Source Type: Non-Federal

Description: Manage public outreach meetings, lead guided site walks, plant trees and 

shrubs, manage invasive species, recruit, train, and supervise volunteers, 

manage City resources, perform site maintenance.

Matching Contribution 

Amount:

$0.00

Type: In-kind

Status: Pledged

Source: Enivronmental Commission, City of Lambertville

Source Type: Non-Federal

Description: Participate in outreach events and recruit, train, and supervise volunteers.

Matching Contribution 

Amount:

$0.00

Type: In-kind

Status: Pledged

Source: Lambertville Goes Wild

Source Type: Non-Federal

Description: Participate in design development and landscape plans, design interpretive 
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signs, develop interpretive brochures and scavenger hunts, lead guided site 

walks, plant trees and shrubs, manage invasive species, recruit, train, and 

supervise volunteers.

Matching Contribution 

Amount:

$34,400.00

Type: In-kind

Status: Pledged

Source: Princeton Hydro

Source Type: Non-Federal

Description: Lead the concept design and provide discounted engineering, permitting, and

construction services.

Matching Contribution 

Amount:

$25,000.00

Type: Cash

Status: Received

Source: County of Hunterdon Open Space

Source Type: Non-Federal

Description: Access City of Lambertville banked funds with the County Open Space fund.

Matching Contribution 

Amount:

$0.00

Type: In-kind

Status: Pledged

Source: Sourland Conservancy

Source Type: Non-Federal

Description: Sourland Conservancy will supply and plant 300 tree and shrub saplings with

deer protection and provide ongoing maintenance for 5 years. 

Matching Contribution 

Amount:

$20,664.50

Type: In-kind

Status: Pledged

Source: City of Lambertville

Source Type: Non-Federal
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Description: Rates for the above:Cynthia L. Ege CMR RMC 78 hrs @ $51.04; Lindsay 

Hansche, CMR 112 hrs @ $33.20; Lester Myers, Public Works Director, 234

hours @ $33.93. Susan Bacorn Deputy Treasurer, 136 hrs @ $34.01. Room 

rental, 2 times at $200 each.

Matching Contribution 

Amount:

$90,497.88

Type: In-kind

Status: Pledged

Source: Parks & Recreation Commission, City of Lambertvill

Source Type: Non-Federal

Description: Rates for the above: Mary Anne Borge, Parks & Recreation Commission 

Chair, 440 hrs @ $75; other Commissioners 667 hours at $33.82/hour and 

volunteers 767 hours at $33.82/hour. 3 interpretive signs, $3000/sign.

Matching Contribution 

Amount:

$41,429.50

Type: In-kind

Status: Pledged

Source: Environmental Commission, City of Lambertville

Source Type: Non-Federal

Description: Rates for the above: Elizabeth Magill Peer, Environmental Commission (EC)

Chair and other EC members 500 hrs @ $33.82. Resident volunteers 725 hrs 

@ $33.82.

Matching Contribution 

Amount:

$101,853.44

Type: In-kind

Status: Pledged

Source: Lambertville Goes Wild

Source Type: Non-Federal

Description: Rates for the above: Mary Anne Borge, Team Leader, 593 hrs @ $75; 

Lauren Kovacs, LLA and graphic designer, 60 hrs @ $200 for landscape 

design; 293 hrs @ $75 for graphic design and other work. Market rate. Team 

members and volunteers 692 hrs @ $33.82.

11-------r1~~~ 
L__________l_ ____ al 
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Matching Contribution 

Amount:

$19,016.10

Type: In-kind

Status: Pledged

Source: Sourland Conservancy

Source Type: Non-Federal

Description: Rates for the above: Robert Aluck, Sourland Conservancy Project Manager, 

14 hrs @ $35. Interns & volunteers 480 hrs @ $33.82. 250 tree & shrub 

seedlings @ $1.49 each, 50 tree & shrub saplings @ $2.40 each, 300 deer 

protection tubes/netting @ $6. 

Total Amount of  Matching

 Contributions:

$332,861.42
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The following pages contain the uploaded documents, in the order shown below, as provided by the applicant:

Upload Type File Name Uploaded By Uploaded Date

DWCF Full 

Proposal Narrative 

2023

2023 Lambertville Full Proposal Narrative 

Template .pdf

Ege, Cynthia 03/14/2023

Project Map Project_Context.pdf Ege, Cynthia 03/07/2023

Project Map Closson Context Map 2.pdf Ege, Cynthia 03/08/2023

Letters of Support North American Butterfly Assoc LOS.pdf Ege, Cynthia 03/08/2023

Letters of Support Watershed Institute.PDF Ege, Cynthia 03/16/2023

Letters of Support _NFWF_Closson_Letters_of_Support.pdf Ege, Cynthia 03/14/2023

Conceptual Plans Restoration_Plan_Closson_Site_2023.pdf Ege, Cynthia 03/07/2023

Conceptual Plans Restoration_Plan_Closson_Site_Constructi

on_Details_2023.pdf

Ege, Cynthia 03/07/2023

Photos - Jpeg Capture.JPG Ege, Cynthia 03/07/2023

Photos - Jpeg Screenshot 2023-03-07 145203.jpg Ege, Cynthia 03/07/2023

Photos - Jpeg Screenshot 2023-03-07 145313.jpg Ege, Cynthia 03/07/2023

Statement of 

Litigation

Lambertville - Grant Statement of 

Litigation.doc

Ege, Cynthia 03/07/2023

Board of Trustees, 

Directors, or 

equivalent

Board of Directors Statement.docx Ege, Cynthia 03/07/2023

Applicant Controls 

Questionnaire (Pre 

5.24.23)

NFWF SIGNED QUESTIONNAIRE.pdf Ege, Cynthia 03/07/2023

Other Documents ejscreen_report.pdf Ege, Cynthia 03/13/2023
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Other Documents Closson Property Photos.pdf Ege, Cynthia 03/13/2023

The following uploads do not have the same headers and footers as the previous sections of this document in order 

to preserve the integrity of the actual files uploaded.  
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Delaware Watershed Conservation Fund 2023 Grants:  

Full-proposal Project Narrative Template 

Closson Site Restoration in the Delaware River Basin 

 

Project Type: Please select the DWCF grant category for the proposed project. 

X - Implementation 

☐ - Capacity Building 

☐ - Planning  

☐ - Research, Monitoring & Evaluation 

 

Project Priority:  

The City of Lambertville seeks funds from the Delaware Watershed Conservation Fund to enhance the recently acquired 

Closson Farm property in the Ely Creek Watershed within the Lower Central Sub-watershed of the Delaware River Basin. 

The drivers for the prioritization of this project are two-fold: rectify destabilization of Ely Creek that occurred during Ida 

and proactively design the site for increased resilience to future storm events in order to decrease stormwater runoff volume, 

decrease nitrogen, phosphorus, and sediment pollutant loading to the tributary and thus improve the water quality of the 

Delaware River. Additionally, the project will have environmental, social, and economic benefits for the community 

including stream bank stabilization, sediment control, runoff flow reduction, increased wildlife habitat, and improved public 

access to passive nature-based recreation.  

The three objectives of the project are to 1) Mitigate Floodwaters and improve water quality from a degraded stream that 

drains to the Delaware River, 2) improve wildlife habitat through creation of a riparian forest, early succession habitat, and 

a meadow, 3) engage and educate the community about the benefits of these actions, and enhance public access to passive 

nature-based recreation. These objectives were identified as key priorities by the community during post-acquisition 

outreach. The completed project will result in 4.6 acres of restored floodplain, 300 trees planted, measurable sediment and 

nutrient reduction, reduced stormwater runoff, new and diverse wildlife habitat, community engagement, new walking 

paths, and the opportunity for volunteer engagement. Additionally, the City plans to engage the community as partners in 

the design-build process, and to create post-construction education through interpretive signage and create year-round public 

access and connectivity to existing community walking paths. 

 

Overall this project will help achieve goals outlined in all four DWCF Strategic Program Areas, as well as Cross-Program 

Activities 1, 2, and 4. Specifically, the project aligns with the following focus areas within the strategic program areas:  

● Conserve and restore riparian buffers (Delaware River Basin Restoration Program Area #1) 

● Create diverse habitat for birds, butterflies, bees and other wildlife (Delaware River Basin Restoration Program 

Area #1) 

● Control existing invasive species infestations and promote native communities (Delaware River Basin Restoration 

Program Area #1) 

● Reduce non-point source pollution including sedimentation from agricultural, municipal, and urban landscapes 

(Delaware River Basin Restoration Program Area #2) 

● Reduce nutrient inputs into the river and tributaries (Delaware River Basin Restoration Program Area #2) 

● Reconnect floodplains to adjacent waterways to improve resiliency and reduce flood damage (Delaware River Basin 

Restoration Program Area #3) 

● Conserve and restore riparian corridors to improve habitat and reduce flooding (Delaware River Basin Restoration 

Program Area #3) 
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● Identify stormwater management challenges and work with local governments to increase opportunities for natural 

stormwater management to reduce flooding (Delaware River Basin Restoration Program Area #3) 

● Increase and maintain access to protected land with public benefits (Delaware River Basin Restoration Program 

Area #4) 

● Increase and maintain number of recreational opportunities and experiences (Delaware River Basin Restoration 

Program Area #4) 

 

To accomplish these objectives, the City Clerk’s office will lead the project with support from the Parks and Recreation and 

Environmental Commissions. In addition, the City is partnering with Lambertville Goes Wild on education and outreach, 

and retaining the services of Princeton Hydro and Enviroscapes. This project brings together experts in grant management 

and project oversight, community engagement and education, restoration design and construction, water resources 

management, and ecological restoration that will provide significant new wildlife habitat. These organizations form the core 

Project Team that will advance the restoration planning, design, and construction, with support from additional partners. In 

addition, to date, the City has received letters of support from twelve additional regional organizations with an interest in 

this project, with one additional letter anticipated. 

 

Project Context:  

The City of Lambertville in Hunterdon County, NJ is located along the Delaware River in the Sourland Mountains. The 

Delaware & Raritan Canal, which borders the west side of the City, and the Sourland Mountains are both recognized by the 

National Audubon Society as Important Birding Areas. The Delaware is an important migration pathway for both birds and 

butterflies. 

Lambertville is in prime American Shad spawning territory, a species that has long been central to the heart of the 

Community, with both commercial and recreational fisherman using Lambertville to haul catches throughout the season. 

The City hosts Shadfest annually to promote the river and its aquatic life. Preserving and restoring water quality is a core 

value within the City. This project gives the City a unique opportunity to enhance the water quality of Ely Creek, a direct 

tributary of the Delaware River, mitigate floodwaters, and establish significant new wildlife habitat within the City limits 

by restoring 4.6 acres of undeveloped land.  

In May of 2021, the City of Lambertville acquired the Closson Farm, a historic property in the northern reach of town. This 

property is on a hillside, with a branch of Ely Creek flowing downhill through it. The property has both historic and current 

significance to the community, in addition to being the last remaining large undeveloped parcel. On the property sits the 

Holcombe house, aka Washington’s Headquarters, built about 1724, along with some barns from the same era. Most 

recently, the property was used as a homestead and farm market, with the public allowed to sled down the grassy hill in the 

winter. After the acquisition, the City’s Community Action Team spent months gathering feedback from the community on 

what should be done on the property. This effort informed the current concept for this project. Based on the feedback, the 

City will use a significant part of the site to provide flood/climate change mitigation; diverse habitat including riparian 

forest, early succession, and meadow; and walking paths and educational opportunities for residents. 

Lambertville is vulnerable to flooding from the Delaware, from three creeks—Ely, Swan, and Alexauken--that run through 

it, and from flash flooding from the hillsides on three sides of the City. When hurricane Ida struck the City in September 

2021, flash flooding from this hillside property, including Ely Creek, caused significant damage to homes, businesses, and 

to a road culvert. This event made clear the urgency of stabilizing Ely Creek, and leveraging the parcel’s location to attenuate 

stormwater coming down the hillside. There are two other flood risk management efforts on Ely Creek. Previously, the City 

installed a flood mitigation project to reduce backflooding into the community from the Delaware River. After Ida, the City 

secured a grant from NRCS to repair the road culvert adjacent to property that experienced significant flood damage during 

hurricane Ida, mentioned above. Through its stormwater management and restoration outcomes, the Closson Site 

Restoration Project will help mitigate future flood damage to these homes, businesses, and the culvert.  

The Closson property is directly north of additional upland forest open space owned by the City.  The area is known to host 

Red Fox, Cooper’s Hawks, Pileated Woodpeckers and other wildlife. Many other birds call this area home, and there are 

interesting native trees and herbaceous plants present including Mayapple, Early Saxifrage, and Plantain-leaved Pussytoes 

I 
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– a caterpillar food plant for American Lady butterflies. Restoration of the Closson property will result in a significant 

expansion of diverse wildlife habitat in the center of the City, easily accessible to all residents, and within walking distance 

for many. An opportunity to conduct a restoration project of this size, at a location with visibility and impact, is rare in the 

City of Lambertville. The Closson Farm property is the last remaining undeveloped parcel of its size and the fact that the 

family chose to pursue an acquisition by the City rather than a developer demonstrates how valuable adding open space is 

to the community, and those who care for it. This timely project will meet both the community’s interests for the site and 

benefit the larger Delaware River Watershed by improving water quality, creating significant new wildlife habitat, 

enhancing public access and recreation, and increasing education and awareness of the value of ecosystems and the services 

they provide within the Watershed. 

This project is consistent with the City’s priorities and actions to support wildlife, and part of a larger regional, and even 

national, effort. In 2017, the governing body passed a resolution in support of Lambertville Goes Wild’s efforts to lead the 

City to certification by the National Wildlife Federation (NWF) as a community wildlife habitat. The City achieved 

certification in July of 2019, and has successfully maintained certification each year since then. In addition to certifying 

many private properties as wildlife habitats, we have planted a pollinator garden, a rain garden, a riparian buffer, and most 

recently 20 trees and 2,000 herbaceous perennials on a City-owned vacant lot purchased with open space funds.  We also 

have a wildlife garden at the Lambertville Public School and a pre-school, Lambertville Academy. Lambertville serves as 

a model and mentor for other regional communities in the NWF program, including Ewing Township, NJ, and New Britain, 

PA. We have secured funds to do restoration work in the adjacent City-owned forest to the south of the Closson property, 

necessitated by the loss of Ash trees due to the Emerald Ash Borer, and the incursion of invasive plant species. The 

restoration will include managing invasive species, planting hundreds of new trees and shrubs, and removing any Ash trees 

that are a threat to homes or the Nature Trail that runs through the property.  In addition, we have secured funds for a 

significant expansion of the Nature Trail, from the current 1,816 linear feet to a total of 6,739 linear feet. The Closson 

property restoration will create substantial new forest, successional and meadow habitat, and will allow us to extend the 

Nature Trail to encompass these habitats. (See attached context maps showing the above-mentioned projects and project 

areas). 

We are working on this project with our regional partners, including the Sourland Conservancy, the New Jersey Invasive 

Species Strike Team (NJISST), and Washington Crossing Audubon. The Sourland Conservancy has a major effort underway 

to plant trees in the Sourlands because so many are being lost due to the Emerald Ash Borer. They have committed to 

providing the 300 trees that will be used in the Closson restoration, as well as planting several hundred trees on a property 

at the south end of Lambertville. We are consulting on invasive species removal with the NJISST, and will partner with 

Washington Crossing Audubon to provide guided bird walks.      

This is the City of Lambertville’s second application to the Delaware Watershed Conservation Fund for this project, after 

being unsuccessful in our application last year. In addition to in-kind contributions of time and resources from city staff and 

volunteers, we have secured in-kind contributions from The Parks & Recreation and Environmental Commissions,  

Lambertville Goes Wild, and Sourland Conservancy, and matching funds from the County of Hunterdon’s Open Space 

Fund. We look forward to seeing this project come to fruition alongside our project partners through funds received from 

the DWCF.  

Objectives and Methods:  

For this project we’ve identified three objectives that align with all four DWCF Strategic Program Areas, as well as Cross-

Program Activities 1, 2, 3, and 4. 

1. Mitigate floodwaters and improve water quality from a degraded stream that drains to the Delaware River, 

(DWCF Strategic Program Area #1, #2, #3, Cross-Program Activities #1, #2, #3, and #4) 

Methods:  

The primary focus of this project is to enhance the ecological value of the property by stabilizing Ely Creek and converting 

the landcover to riparian forest, native meadow, and early succession habitat. The plant selection will be native with intent 

to attract at-risk species, to the extent possible. Field investigations include a wetland delineation, geomorphic assessment, 

topographic survey, and Phase I Archaeology survey. A detailed hydrologic and hydraulic model will also be developed to 

ensure stream restoration efforts do not increase flood elevations offsite and to support the rigorous NJDEP flood hazard 

area regulatory approval. Construction activities include invasive species and debris management, channel and bank 
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stabilization, soil roto-tilling and seeding, vegetation and deer exclusion cage installation, and sign installation. The Project 

Team has pledged to volunteer workdays and monthly invasive species monitoring as part of its routine open-space 

maintenance routine. Cross-Program Activity #1, the green infrastructure techniques used will demonstrate to residents the 

power of natural landscaping and native plants in solving climate change associated issues such as flooding. Cross-Program 

Activity #2, specifically improving the resiliency of the landscape by managing stormwater and improving the water quality 

of Ely Creek. Cross-Program Activity #3, this project offers new opportunities to our regional partners to monitor water 

quality, and inventory wildlife, including bird and butterfly populations through annual counts.  Cross-Program Activity #4, 

we have diverse partners and regional advisors involved in this project, which will leverage available technical assistance 

for effective project implementation.  

 

Outputs:  

1. Assessment findings to include wetland delineation, geomorphic assessment, topographic survey, and Phase I 

Archaeology survey 

2. Detailed hydrologic and hydraulic model  

3. 60% engineering design plans  

4. 100% engineering design plans and engineering report 

 

Outcomes:  

1. Restore instream habitat and streambanks in degraded areas 

2. Restore riparian and floodplain function 

3. Reduce nutrient inputs into the river and tributaries 

4. Improve habitat resilience 

5. Invasive species management and promote native communities 

2. Improve wildlife habitat through creation of a riparian forest, early succession habitat, and a meadow, (DWCF 

Strategic Program Area #1, #2, #3, #4; Cross-Program Activities #1, #2, #3, #4, and #5) 

Methods:  

The plan is to manage invasive species and create 4.6 acres of new habitat consisting of riparian forest, early succession, 

and meadow. This will provide connectivity with adjacent forest habitat directly to the south. Because Lambertville is in an 

Important Birding Area as designated by the National Audubon Society, as well as an important migration corridor for both 

birds and butterflies (per the North American Butterfly Association), this new habitat will have an important impact for 

migrating and resident bird, butterfly, bee and other pollinator and wildlife species. Locations such as this where one habitat 

transitions to another are especially productive, since they typically host animals from both habitats.  Both nectar and 

caterpillar food plants will be included. This will make a significant addition to the pollinator habitat we have already 

established on both public and private property in the City through our work in the NWF Community Wildlife Habitat 

program. The Cross Program Activities #1, #2, #3, #4, and #5 are all a part of achieving this objective.   

 

Outputs:  

1. Remove invasive species, including Multi-flora Rose, Wineberry, Japanese Barberry, Oriental Bittersweet, 

Japanese Honeysuckle, Garlic Mustard 

2. Plant 300 native trees of a variety of species, with deer protection 

3. Plant early successional habitat with some shrubs and with a diverse mix of herbaceous perennials, including both 

nectar and caterpillar food plants 

4. Plant meadow habitat with a diverse mix of herbaceous perennials, including both nectar and caterpillar food plants 

 

Outcomes:  

1. 4.6 acres of new habitat for resident wildlife, of three habitat types transitioning from one to the next 

2. Habitat connectivity to other nearby forest owned by the City 

3. Habitat for birds, butterflies and other insects migrating in this important flyway, 

3. Engage and educate the community about the benefits of these actions, and enhance public access to passive 

nature-based recreation, (DWCF Strategic Program Area #4, Cross-Program Activities #1) 

Methods:  
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The current project concept is based on the input of over 450 community members through outreach conducted in 2021 

around the future of the property. This project will build on that community engagement by facilitating an in-person design 

charrette to gather input on the onsite access and recreational opportunities. In addition, volunteers will be recruited and 

trained to help in the execution of the project, for example, with invasive species management.  

 

The final design of the recreation and public access opportunities will be informed by the community design charrette and 

other input collected through project outreach efforts. The current concept includes 1,500 linear feet of new mowed trails 

throughout the site. There will be no fees or limitations to accessing the site and public parking is available on the street 

adjacent to the project location. Once the construction is completed, Lambertville Goes Wild and the Parks and Recreation 

Commission will host community events, such an annual butterfly count, to increase awareness of the site as a recreational 

amenity. We will include interpretive signs and informational brochures downloadable from the City’s website. The 

extensive community involvement leading up to the project, as well the during and after project implementation, directly 

aligns with Cross-Program Activity #1 in the strengthening of the sense of stewardship of the City’s natural resources.  

 

Outputs:  

1. Meeting notes and attendance reflecting diverse community engagement 

2. Community-informed final design 

3. Design renderings and illustrations based on community feedback, that will be presented during a site walk.  

4. Three permanent educational signs to be installed along the walking trails. 

5. Creation of interpretive brochures for the site  

6. Linear feet of new trails. The current concept includes 1,500 linear feet, but the final design will be based on 

community input.  

7. Interpretive signs describing the wildlife and plants found at the site, and the stormwater management function 

provided.  

8. Number of new on-site events based on community input. Potential events include guided walks and annual 

butterfly and bird counts 

 

Outcomes:  

1. Increased awareness of project and ecological significance.  

2. Community volunteer opportunities both during and post-construction 

3. Increased access to nature-based recreation for residents and the larger regional community 

4. Provide year-round recreation opportunities onsite 

5. An expanded network walking trails by connecting Closson Site to the Nature Trail just to the south.  

 

Partner Justification:  

This project brings together experts in grant management and project oversight, community engagement and education, 

restoration design and construction, water resources management, and ecological restoration. The City of Lambertville, the 

Lambertville Environmental Commission, the Lambertville Parks and Recreation Commission, and Lambertville Goes Wild 

have partnered on this project, which is very impactful for Lambertville and the region. The City of Lambertville is 

contracting Princeton Hydro, LLC and Enviroscapes for technical expertise and professional services. These organizations 

form the core Project Team that will advance the restoration planning, design, and construction, with support from additional 

partners. In addition, Sourland Conservancy is providing the trees, and to date, the City has received sixteen letters of 

support from regional partners with an interest in this project. 

1. Lambertville Parks & Recreation Commission 
2. Lambertville Environmental Commission 
3. Lambertville Goes Wild 
4. Princeton Hydro 
5. Delaware River Basin Commission 
6. Fisherman’s Mark 
7. Lambertville Office of Emergency 

Management 

8. The Nature Conservancy  
9. FoHVOS New Jersey Strike Team 
10. Green Acres Program, NJDEP 
11. Township of West Amwell 
12. New Jersey Conservation Program 
13. Sourland Conservancy 
14. North American Butterfly Association 
15. SPLASH 
16. Washington Crossing Audubon Society 
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The City of Lambertville is the property owner of the project site and the ideal leader for this effort. The City has a staff 

of 47 employees and 5 council members, including the Mayor. Despite the small size, the City has strong experience with 

managing grants and complex projects through assistance and support of committed staff and community volunteers. The 

City will lead grant management and project management for this restoration effort.    

 

Lambertville Parks and Recreation Committee  

The Parks and Recreation Commission oversees operations and maintenance of city parks and open space, while also 

offering recreational events and activities for the community at large. The Parks and Recreation Commission tends the 

City’s five parks and natural open space, by honoring shared values of sustainability, natural habitat encouragement, low 

fossil fuel footprint and community stewardship and enjoyment of the outdoors. The Commission will provide project 

leadership and document review, lead the outreach and education tasks with Lambertville Goes Wild, and create the post-

site maintenance manual.  

 

Lambertville Environmental Commission is composed of volunteers dedicated to advocate for the protection, 

development and/or responsible use of natural resources within the City.  Lambertville continues to lead the way on 

protecting the environment, setting an example for other cities and towns through effective ways to forge a green future, 

such as banning the use of single-use plastics. The Environmental Commission is integral to these efforts, providing 

innovative, cutting-edge recommendations to the Mayor and Council and educating the public about the environmental 

challenges facing the City. The Commission will support the project through project leadership and document review, 

outreach, and volunteering time for stewardship and construction/maintenance. 

 

For this project, the City of Lambertville has partnered with the following experts in ecological restoration:  

❖ Lambertville Goes Wild is a small local organization with a mission to make Lambertville a more welcoming place 

for birds, butterflies, and even people. Through education and direct technical assistance, Lambertville Goes Wild works 

with homeowners to help reduce stormwater runoff, protect the soil from erosion, and keep pollution out of rivers, 

streams, reservoirs and wells through invasive species management, landscape design, and native plantings. 

Lambertville Goes Wild led Lambertville to successful certification as a community Wildlife Habitat in 2019, a 

certification which has been maintained since. Lambertville Goes Wild was the 2020 recipient of the Land Ethics Award 

given by Bowman’s Hill Wildflower Preserve in recognition of their work promoting the use of native plants and 

gardening for wildlife. They will lead the outreach and education tasks, as well as the post-construction maintenance 

and monitoring.  
❖ Princeton Hydro is a water resources engineering and natural resource management consulting firm. Princeton Hydro 

has over 20 years of experience working in the field of ecosystem restoration in NJ and the surrounding states, with 

specific experience in wetland restoration, living shorelines, stormwater management, aquatic ecology, and habitat 

enhancement. Their team of wildlife biologists, ecologists, regulatory specialists, and water resource engineers have 

been working with the City of Lambertville for 15 years on flooding, stormwater, water quality, and ecological projects. 

Princeton Hydro has worked on multiple NFWF grants and are familiar with all reporting requirements. They will lead 

the modeling and data collection, restoration design, and permitting tasks.  
❖ Enviroscapes Inc provides specialized expertise in streambank restoration services, permanent and temporary seeding, 

site clearing, installation of soil erosion control measures, and specialty construction services including ecological 

restoration involving living shorelines and utility line rights-of-ways. Incorporated in March of 1991, Enviroscapes has 

successfully completed over 1,500 environmental & ecological restoration projects in its 29-year history. Enviroscapes 

has a solid history supporting both public and private sector clients including public utilities, local, county, state, and 

federal government agencies, environmental consultants, general construction, and environmental contractors with 

restoration services. In addition, the firm has an exemplary safety record and a proven track record of performing work 

on time and within budget.  They will lead the construction phase. 
❖ Sourland Conservancy is a non-profit organization whose mission is to protect, promote and preserve the Sourland 

Mountain region’s history and ecology, especially through stewardship of natural resources and advocacy through 

effective citizen action. They are currently engaged in a project to plant thousands of trees in the Sourlands to restore 

habitat lost to the Emerald Ash Borer. They will provide and plant 300 trees for this project and provide ongoing 

maintenance.  
 

Key Project Team Members:  
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Cindy Ege, CMR, RMC 

City Clerk 

City of Lambertville 

Ms. Ege has been City Clerk for over 10 years. Prior to joining the City staff, she served for 12 

years as a Councilmember. Her unparalleled understanding of the community and the region 

makes her uniquely qualified to lead this restoration effort.  

Mary Anne Borge, 

Chairperson 

Parks and Recreation 

Commission 

Ms. Borge is a naturalist, photographer, writer, and educator. She is a certified Pennsylvania 

Master Naturalist, the editor of Butterfly Gardener magazine, and an instructor at Bowman’s Hill 

Wildflower Preserve. She is a founder of  Lambertville Goes Wild. She has successfully managed 

several grant-funded projects for the City. Her role in this project will be education, outreach, 

planting design, and site monitoring and maintenance.  

Liz Magill Peer, Chairperson 

Environmental Commission 

Ms. Peer  is a local artist with a passion for the environment, and specifically for addressing the 

many issues contributing to the current climate crisis. Her role will be input on documents and 

design, and working with the community to organize volunteers during and after the project.  

Lauren Kovacks, LLA 

Landscape Architect 

Lambertville Goes Wild 

Ms. Kovacs, LLA, a landscape architect with over ten years of experience in sustainable landscape 

design. She is a founding member of Lambertville Goes Wild. Her role in this project will be 

education, outreach, planting design, and site monitoring and maintenance.  

Christiana Pollack, GISP, 

CFM, CERP 

Director of Restoration and 

Resiliency 

Princeton Hydro, LLC 

As a Director of Restoration and Resiliency, Ms. Pollack oversees numerous ecological restoration 

design, wetland restoration, and geospatial projects that provide ecosystem services to mitigate 

flood risks, improve water quality, and strengthen storm resiliency. Ms. Pollack brings 16 years 

of professional experience as a Certified Floodplain Manager, Ecologist, and GIS Professional at 

Princeton Hydro. She has an extensive background in project management, NFWF grants, 

watershed management, ecosystem restoration, and nature and nature-based feature designs used 

to reduce flood risk while maximizing ecological benefits.  Ms. Pollack’s role will be management 

of the design and construction phases of the project. . 

Geoffrey M. Goll, PE  

President & Founding 

Principal 

Senior Engineer 

Princeton Hydro, LLC 

 

Mr. Goll is a founding Partner of Princeton Hydro and has extensive experience in geotechnical 

engineering, stormwater management, hydrology, floodplain hydraulics, environmental 

assessments, and environmental permitting; his professional background is specific to water 

resource and geotechnical engineering. With over 32 years of experience, Mr. Goll brings 

extensive knowledge and expertise related to habitat restoration projects involving stormwater 

management, stream restoration, and floodplain management, among many others. His role in this 

project will be providing engineering QA/QC for the field investigations and design.  

 

Diversity, Equity, Inclusion and Justice:  

 

Community(ies) or 

Target Audience 

Race/Ethnicity Poverty 

Rate 

Low 

Income % 

Annualized 

Unemployment Rate 

City of Lambertville White (Non-Hispanic) - 79.1% 

White (Hispanic) - 9.82% 

Asian (Non-Hispanic) - 3.68% 

Multiracial (Hispanic) - 3.52% 

Black or African American 

(Hispanic) - 1.97% 

Other (Hispanic) - 1.89% 

6.8% 19% 4% 

Community Characteristics 

The City of Lambertville is a small historic community of approximately 3,900 residents. Approximately 22 percent of the 

residents are over the age of 65. The community is largely proficient in English, with only 4 percent of the population having 

low-English fluency. According to the American Community Survey 6.8 percent of residents fall below the poverty line 

within the City. Fisherman’s Mark, a local community-based organization that provides social services to underserved 

members of the community, noted that it served 500 clients in crisis during 2021. One of the major efforts Fisherman’s 

Mark organized was providing recovery funds to households within the City in response to Hurricane Ida. Many of these 

individuals live, or lived, downstream of the project site in a low-income housing complex heavily damaged during 

Hurricane Ida. This complex is only one of three affordable housing rental complexes within City limits, so efforts to reduce 

its vulnerability are a high priority for the City. 
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The EJ Screen report has been uploaded with this application. The report, along with the US Census Bureau website, was 

the source of data for the table above.  

 

Planned Outreach and Community Engagement Activities 

This project includes several opportunities to engage members of the public. The City works closely with Fisherman’s Mark 

to reach socially-vulnerable community members that may be underrepresented. During the design phase, the City will host 

a design charrette for the community. Once the design is optimized, the Parks and Recreation Commission and Lambertville 

Go Wild will provide an onsite walking tour to present the design vision. Design renderings and illustrations and descriptions 

of project benefits, such as stormwater management, will be developed and presented in brochures and/or presentation 

boards to communicate the future condition of the site. The City will work with Fisherman’s Mark and the Department of 

Community Affairs to see if translation services can be provided for some or all of this programming. The City will work 

with Fisherman’s Mark and other organizations within the community to ensure participation is representative of the 

populations that will benefit from the project. To track participation, the Project Team will track number of attendees and 

number of volunteers. 

 

 

Work Plan:  
 

 

Statement of overall project methodology or approach:  

The restoration project includes 8 tasks using the proposed funds under this grant opportunity, and two additional post-

grant activities. The project will kick-off and begin initial outreach to build on the community engagement efforts 

conducted in 2021 post-acquisition and the interest from the organizations that sent in letters of support for the project. 

During the first six months, Princeton Hydro will conduct the necessary data collection and analysis to support the design 

and regulatory approvals. Before the design moves to construction there will be a public design charrette to gather input. 

Engineering and permitting will occur after there is consensus on the concept. During these periods, there will be 

opportunity to engage the community by preparing volunteer days for planting and debris clean-up. Construction is 

expected to take about 3-4 weeks, with a completion date of late-spring 2025. Post construction outreach activities and 

site stewardship and monitoring will be ongoing after the completion of the grant period. Project partners are committed 

to active use and maintenance of the site.  

Activity Responsible 

Party 

Time 

Period 

Expected Result of Activity (outputs) 

Project Kickoff 

and Outreach 

City of 

Lambertville 

and Parks & 

Recreation 

Commission 

Months 1 

to 2 

● A project partner kickoff meeting will be held to discuss the 

project goals and objectives, design and construction 

schedule, and organize the public design charrette. 

● The design charrette will be held in person to obtain input 

from the public for access and recreational opportunities. 

● With input from the project partners and the public, the 

concept will be optimized before advancing to the engineering 

phase. 

Field Activities 

and Hydrologic & 

Hydraulic 

Modeling 

Princeton 

Hydro 

Months 2 

to 6 

● The goal of this task is to collect the data and information 

required to support the design and regulatory approvals. Field 

investigations include a wetland delineation, geomorphic 

assessment, topographic survey, and Phase I Archaeology 

survey. A detailed hydrologic and hydraulic model will also 

be developed to ensure stream restoration efforts do not 

increase flood elevations offsite and to support the rigorous 

NJDEP flood hazard area regulatory approval. 

60% Design Phase Princeton 

Hydro 

Months 4 

to 8 

● The optimized concept will be advanced to the 60% design 

phase. The results of the field investigations and hydrologic and 

hydraulic modeling will inform the engineering design that will 

ultimately maximize ecological uplift when constructed. A 

preliminary construction cost estimate will also be developed 

during this phase. 

● The 60% design plans will be presented to the project partners  

during a project partner review meeting. 
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100% Design 

Phase 

Princeton 

Hydro 

Months 9 

to 11 

● The 60% engineering design will be advanced to 100%.  As 

part of this task, a value engineering exercise will be completed 

using the 60% preliminary construction cost estimate as the 

basis. This exercise will ensure the construction cost is within 

the allocated budget.   

● In addition to developing a final construction cost, an 

engineering report will be drafted to support regulatory 

approvals. 

● The Parks and Recreation Commission will create a site 

maintenance manual detailing post-construction maintenance 

requirements.  This will include establishing ‘no-mow’ zones, 

providing instructions to maintain the wildflower meadow, and 

monitoring and removal of invasive plant species. 

Outreach and 

Education 

Lambertville 

Goes Wild and 

Parks & 

Recreation 

Commission 

Months 1 

to 16 

● During the design phase, public outreach will include an 

onsite walking tour to present the design vision. Design 

renderings and illustrations and descriptions of project 

benefits, such as stormwater management, will be developed 

and presented in brochures and/or presentation boards to 

communicate the future condition of the site. 

● Three educational signs will be curated and permanently 

installed onsite.  The signs will educate readers about the 

project elements, describe the ecological value and flood 

management benefits being restored and its relationship to the 

Delaware River, discuss the importance of resiliency in light 

of climate change impacts, and offer restoration tips and 

suggestions that can be completed at home. 

Permitting Princeton 

Hydro  

Months 10 

to 14 

● Regulatory approvals will be obtained from the appropriate 

Federal, State, and Local agencies including New Jersey 

Department of Environmental Protection (NJDEP) and 

Hunterdon County Soil Conservation District. It’s anticipated 

that both NJDEP Freshwater Wetland and Flood Hazard Area 

permits will be required due to the nature of the proposed 

restoration in the channel and riparian area.  Soil erosion and 

sediment control approval will also be acquired. 

Construction Enviroscapes  Month 15 ● The expected construction duration is three to four weeks. 

Construction activities include invasive species and debris 

management, channel and bank stabilization, soil roto-tilling 

and seeding, vegetation and deer exclusion cage installation, 

and sign installation. These activities will assist to restore 

floodplain function, enhance the riparian area, stabilize the 

unstable stream, and manage stormwater runoff. 

Grant 

Administration 

City of 

Lambertville 

Months 1 

to 16 

● Grant administration activities include project management, 

quarterly reporting, and monthly invoicing. 

● Under this task, a final report will be developed to document 

the project process, photo document pre- and post- 

construction conditions, and update metrics. 
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Outreach Activities 

Post-Construction 

Lambertville 

Goes Wild; 

Parks and 

Recreation 

Commision, 

and 

Environmental 

Commission  

Month 

16+ 

● Outreach activities related to the project will extend beyond 

the design and construction duration. Seasonally, the project 

partners will offer guided walks that focus on the restoration 

project benefits including stormwater management and habitat 

for birds, bees, butterflies, and other wildlife.  

● Interpretive brochures available on the City’s website will be 

developed and updated as the forest and meadow plant 

communities evolve and mature overtime, highlighting the 

site’s wildlife and plant offerings. 

● Additional activities to engage the public include scavenger 

hunts and hosting an annual butterfly count. 

Site Stewardship & 

Monitoring 

Lambertville 

Goes Wild; 

Parks and 

Recreation 

Commision, 

and 

Environmental 

Commission  

Month 

16+ 

● The project partners are committed to the success of this 

project and understand the importance of adaptive 

management. As such, project partners will complete monthly 

walkthrough inspections to monitor invasive species and plant 

growth.  Monthly ‘work days’ will be scheduled to manage 

invasive species and install vegetation, if necessary.  Effort 

associated with the works includes recruiting, organizing, 

training, and supervising volunteers.   

 

Monitoring and Measuring Performance:  

The three main objectives will be tracked with several performance metrics throughout the grant. The creation of ecological 

uplift with increased resilience will be tracked through acres of floodplain restored, number of trees planted, and the volume 

of sediment, phosphorus, and stormwater retained on site. The evaluation of the extent to which the project has engaged the 

community through design, education, and volunteer opportunities will be conducted by recording the number of residents 

attending the design charrette and site walk. The public will gain increased public access and passive recreation to the site, 

which will be measured by the length of trails created on site.  

 

The Project Team has built in some contingencies for delays due to permitting, weather, and scheduling into the project 

timeline. In terms of budget, the Project Team continues to seek volunteer and in-kind services that will help offset potential 

cost-overruns.  

 

In addition to overseeing the project during the grant, the City of Lambertville is committed to the long-term viability of 

this restoration effort. Both city staff and community volunteers will monitor the stream stabilization feature and the planted 

area, to ensure the design remains intact. The Parks and Recreation Commission will create a manual with procedures for 

volunteers to effectively monitor the sites. Any issues will be addressed to ensure continued effectiveness. As such, project 

partners will complete monthly walkthrough inspections to monitor invasive species and plant growth.  Monthly ‘work 

days’ will be scheduled to manage invasive species and install vegetation, if necessary. 

 

Dissemination and Transferability of Results:  

The broader goal of the project to address increased storm intensity through ecological uplift and riparian restoration is 

applicable across the watershed, where many communities lack large open spaces downtown to address stormwater and 

water quality through natural features. Highly urbanized areas can look to this project as an example of how to enhance 

wildlife habitat in existing open spaces, even if small in size. Additionally, the objectives to engage the community and 

restore public access to a newly acquired site will provide lessons learned for any community seeking a similar endeavor. 

The incorporation of community feedback in the development of the proposed project can serve as a model to other 

communities on how to best engage community members in project identification and design.  

 

The Project Team intends to share the results of the project in three ways. First, by creating opportunities to engage key 

regional organizations that work within the Delaware River Watershed, such as the Watershed Institute and the Delaware 

River Basin Commission, whose knowledge of the project will help disseminate the results through the region. The second 

method will be the onsite educational signage that allows visitors an understanding of the value and significance of the 

project. The third method is presenting at regional conferences for organizations such as the annual Watershed Forum hosted 

by the Coalition for the Delaware River Watershed. Additionally, organizations such as the Watershed Institute and New 

Jersey American Water Resources Association, have periodic opportunities to present at symposiums and other 

opportunities to share the project with the broader restoration community and relevant professional disciplines. 
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    NORTH AMERICAN 

     BUTTERFLY ASSOCIATION 
4 Delaware Road, Morristown, NJ 07960   Tel. 973-285-0907    info@naba.org  

 
www.naba.org 

   

President: Jeffrey Glassberg; Vice-presidents: James Springer, Jeane Wharton; Secretary/Treasurer: Ann James 
Directors: Fred Heath, Dennis Olle, Robert Robbins, Patricia Sutton, and aforementioned officers 

 

  

 
National Fish and Wildlife Foundation  
1133 Fifteenth St. N.W., Suite 1000 
Washington, DC 20005 
 

March 3, 2023 
 

RE: 2022 Delaware Watershed Conservation Fund — Closson Site Restoration  
 

Dear NFWF Selection Committee, 
 
Please accept this letter of support for the “Closson Site Restoration in the Delaware River Basin” project.  
 
The North American Butterfly Association (NABA) enthusiastically supports this project as an important 
opportunity to provide additional diverse habitat for both resident and migrating butterflies. The Delaware 
River watershed is a critical migratory route for butterflies, whether flying northward or south, including 
some butterflies that are trying to extend their range northward. 
NABA is a non-profit organization incorporated in 1993 to promote enjoyment and conservation of 
butterflies. We sponsor annual butterfly counts to monitor butterfly populations throughout North 
America. We’re seeing butterfly population declines across all of the regions we monitor. A recent study 
published in Science magazine found an average population decline of 1.6 percent per year over 40 years 
for 262 butterfly species, based on data from 72 locations in the western United States. Other studies 
report that in a similar timeframe, insect mass worldwide has declined by 2.5 percent per year, and bird 
populations have declined by 29 percent in 50 years. 

Lambertville is located in a count circle that encompasses both sides of the Delaware River. This count 
circle has yielded some very interesting findings, including the Gray Comma, which was reported for the 
first time in over 50 years. Sleepy Orange, a butterfly that was not previously thought to be able to 
survive the winters north of North Carolina, was found to have established a reproductive colony in this 
count circle. A meadow that includes this butterfly’s caterpillar food, Wild Senna (Senna hebecarpa) 
would give this butterfly another location to establish a foothold in the north.     

The Closson Site Restoration project will provide crucial habitat for butterflies, and many other significant 
animals in region, both resident and migratory. 

On behalf of North American Butterfly Association, we enthusiastically support this vital project, and look 
forward to having this site included in our upcoming butterfly counts. 

Sincerely, 

 

Stacy Cohen 
Executive Director 
 

Stacy Cohen (Mar 4, 2023 12:23 EST)

mailto:info@naba.org
mailto:info@naba.org
https://na4.documents.adobe.com/verifier?tx=CBJCHBCAABAAII5Ped2GilckhFKTE9yx0AIK2BMwh7kX
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The Watershed Institute 
31 Titus Mill Road 

Pennington, NJ 08534 
609. 737.3735 

thewatershed .org 

Your Water. Your Environment. Your Voice. 

March 15, 2023 

National Fish & Wildlife Foundation 
1133 Fifteenth Street N.W., Suite 100 

Washington, DC 20005 

RE: 2022 Delaware Watershed Conservation Fund - Classen Site Restoration 

Dear NFWF Selection Committee, 

The Watershed Institute is pleased to provide a letter of support for the "Closson Site 

Restoration in the Delaware River Basin" project. We are a 501(c)(3) nonprofit based in 

central New Jersey. Keeping water clean, safe and healthy is the heart of our mission 
and we work to protect and restore the water and natural environment in central New 

Jersey through conservation, advocacy, science and education. 

We have worked closely with the Environmental Commission and the schools in 

Lambertville, and witnessed firsthand the serious problem that flooding poses to this 

community. This project offers an important opportunity to manage floodwaters, 
improve water quality, stabilize a perennial stream, and build ecological resilience within 

a subwatershed of the Delaware River. 

The plan will also improve wildlife habitat through the creation of a riparian forest, early 

succession habitat and a meadow. We would be an enthusiastic partner in the work of 

engaging the community and educating about the benefits of these actions. Public 
access to a passive nature-based area accessible to all residents is another important 

aspect of this project. 

We strongly support the Closson Site Restoration project, and urge you to select it for 

funding. It will be an excellent model to other communities seeking to find ways to use 
green infrastructure to manage stormwater while providing new wildlife habitat and 
nature-based recreation opportunities for residents. 

Sincerely, 

9~ t--
Sophie Glovier 

Chief of Operations 



City of Lambertville is proud to partner with a variety of nonprofit organizations and consultants on this project. 
The project partners and in-kind contributors have once again pledged their support, time, and/or effort to the 
proposed project. Because the intent, goals, and scope of the proposed project have not changed from last 
year, we have included letters received for last year's submission. 

● Parks and Recreation Commission, City of Lambertville
● Environmental Commission, City of Lambertville
● Lambertville Goes Wild
● Princeton Hydro

Project Supporters
● Delaware River Basin Commission
● Fisherman’s Mark
● Office of Emergency Management, City of Lambertville
● The Nature Conservancy
● FoHVOS New Jersey Invasive Species Strike Team
● Green Acres Program, New Jersey Department of Environmental Protection
● West Amwell Township
● New Jersey Conservation Foundation
● Sourland Conservancy
● Splash
● Washington Crossing Audubon Society
● North American Butterfly Association (uploaded separately)

Project Partners & In-kind Contributors
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18 York Street   •   Lambertville, NJ 08530   •   609-397-0110 

City of Lambertville 
   

 

March 8, 2023 

 

 

National Fish and Wildlife Foundation  

1133 Fifteenth St. N.W., Suite 1000  

Washington, DC 20005  

T 202-857-0166 I F 202-857-0162 

Dear NFWF Selection Committee,  

In May of 2021, the City of Lambertville acquired the Closson Farm, which had been in the 

same family since John Holcombe purchased it as part of a six-hundred-acre tract in 1705. For 

over three centuries, Holcombe's direct descendants lived at the farm: there is the Holcombe 

house, aka Washington's Headquarters, built about 1724, several barns of the same era, a more 

recent log cabin home, and a farm market. All this set on 8.49 acres of rolling hills with a creek 

running west to the Delaware River. Cow Hill, just below the Holcombe house, has been the 

sledding destination for generations of local children.  

The City purchased the property not only to preserve the exceptionally fine historic buildings, 

but also to protect the viewshed and to create an open space resource for the community. Before 

I was elected mayor, I served on the Lambertville Community Advisory Team (CAT) which 

sought public input for uses of the Closson Site. The CAT spent months gathering feedback, and 

what you see in our application reflects what the community wanted: a gathering space with 

walking paths, wildflower meadows, and various educational components. The CAT also noted a 

"strong emphasis on using the site for flood/climate change mitigation."  

Since those findings, Hurricane Ida wrought incredible damage to our City. What was a narrow 

burbling creek on the Closson Farm was badly marred. Debris crashed down the hills in torrents 

of water, severely eroding the creek and undercutting its banks. Indeed, all our waterways 

suffered significant damage. Two creeks (Swan and Ely) have undergone a 1.8-million-dollar 

stabilization project this past year funded in large part by a USDA/NRCS grant. A third creek, 

the C-1 designated Alexauken was also seriously damaged, and we have a permit pending with 

NJDEP for debris removal. This work should be done by summer of 2023.  
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18 York Street   •   Lambertville, NJ 08530   •   609-397-0110 

City of Lambertville 
   

 

 

National Fish and Wildlife Foundation  

1133 Fifteenth St. N.W., Suite 1000  

Washington, DC 20005  

T 202-857-0166 I F 202-857-0162 

Page 2 

 

While we spent the last fourteen months stabilizing our creeks and repairing our infrastructure, 

we simultaneously began to expand our mitigation and resiliency efforts. The restoration of the 

Closson site will be a key element in our plan. This project will provide an excellent opportunity 

to educate residents about natural methods to mitigate stormwater runoff while offering a 

wonderful and historic setting in which to enjoy our natural resources and our community.  

I couldn't be more excited about the prospect of this grant. Working with our partners at 

Princeton Hydro, Enviroscapes, and Lambertville Goes Wild, we will create a place of natural 

beauty and sustainability that will be cherished by generations of Lambertvillians. With much 

gratitude to the NFWF Selection Committee for your consideration of our application, I remain,  

Sincerely yours, 

 

 

Andrew J. Nowick, Mayor 

 



QCitp of JLambertbiUe 
Benedetta Lambert Steve Stegman Andrew J. Nowick Karen J. Kominsky Evan J. Lide 

Co1111cilwo111a11 Council President Mayor Co1111ci/woma11 Cou11ci/111a11 

March 8, 2023 

To Whom It May Concern: 

The City of Lambertville will provide a cash match of $25,000 to the NFWF Delaware 
River Program Delaware Watershed Conservation Fund Grant through funds received 
from the County of Hunterdon's Open Space Fund. Additionally, we also plan to use in­
kind contributions totaling $19,900 of city staff time. 

I can be reached at 609-397-0110, ext. 11 should you have any questions or require 
additional information. 

Sincerely, 

Cynthia L. Ege 
CMR, RMC, City Clerk 

18 York Street • Lambertville, NJ 08530 • 609-397-0110 



Lambertville Parks & Recreation Commission 
18 York Street 

Lambertville, NJ 08530 
 

 

National Fish and Wildlife Foundation  

1133 Fifteenth St. N.W., Suite 1000 

Washington, DC 20005 

T 202-857-0166 | F 202-857-0162 

 

March 31, 2022 

RE: 2022 Delaware Watershed Conservation Fund — Closson Site Restoration  

Dear NFWF Selection Committee, 

Please accept this letter of support for the “Closson Site Restoration in the Delaware River Basin” 

project. The Lambertville Parks & Recreation Commission fully supports this project as an 

opportunity to create connected public trails on the City’s largest remaining undeveloped parcel, 

stabilize a perennial stream, and build ecological resilience within a subwatershed of the 

Delaware River. 

The Parks & Recreation Commission oversees operations and maintenance of our parks, while 

also offering recreational events and activities for our community at large.  We are entrusted by 

our community to tend our natural open space, and we do so by honoring shared values of 

sustainability, natural habitat encouragement, low fossil fuel footprint and community stewardship 

and enjoyment of the outdoors.  

We understand the benefits to our residents of having ready access to nature. This nature-based 

project will provide new hiking trails right in the City where residents can learn about the value of 

native plants to the birds, butterflies, bees and other wildlife that share our environment. Residents 

will also be able to see the benefits that accrue to humans, especially as this project helps to 

mitigate the possibility and severity of flooding from the hillside. The Parks and Recreation 

Commission is excited to be able to offer this nature-based recreational and educational 

opportunity for our residents. 

The Lambertville Parks & Recreation Commission is committed to contribute the following 

services to this effort totaling $95,500 of in-kind match: 

• manage public meetings to solicit input from the community on the project 

• lead guided walks on the site 

• provide tree and shrub saplings (via Sourland Conservancy) 

• help plant new trees and shrubs 

• help remove invasive species 

• recruit, train and supervise volunteers to help with invasive species removal and planting 

new trees and shrubs. 



Lambertville Parks & Recreation Commission 
18 York Street 

Lambertville, NJ 08530 
 

• manage the City of Lambertville resources that are essential to the project 

• manage the ongoing maintenance for the property 

 

On behalf of the Lambertville Parks & Recreation Commission, we look forward to working with 

project partners and the community to restore the Closson Site.   

Sincerely, 

Mary Anne Borge 

Mary Anne Borge 

Chair, Lambertville Parks & Recreation Commission 



Lambertville Environmental Commission 

 

National Fish and Wildlife Foundation  

1133 Fifteenth St. N.W., Suite 1000 

Washington, DC 20005 

T 202-857-0166 | F 202-857-0162 

 

March 30, 2022 

RE: 2022 Delaware Watershed Conservation Fund — Closson Site Restoration  

Dear NFWF Selection Committee, 

Please accept this letter of support for the “Closson Site Restoration in the Delaware River Basin” 

project. The City of Lambertville fully supports this project as an opportunity to create connected 

public trails on the City’s largest remaining undeveloped parcel, stabilize a perennial stream, and 

build ecological resilience within a subwatershed of the Delaware River. 

Lambertville continues to lead the way on protecting the environment, setting an example for other 

cities and towns through effective ways to forge a green future. The Environmental Commission 

is integral to these efforts, providing innovative, cutting-edge recommendations to the Mayor and 

Council and educating the public about the environmental challenges facing the City. The 

Environmental Commission is committed to supporting the City with community outreach and 

volunteer efforts to ensure the successful implementation of this grant; as such we are providing 

$40,000 of in-kind services.  

On behalf of the City of Lambertville, we look forward to working with project partners and the 

community to restore the Closson Site.   

 

Sincerely, 

Elizabeth Peer 

Chair, Lambertville Environmental Commission 



 
 

 

National Fish and Wildlife Foundation  

1133 Fifteenth St. N.W., Suite 1000 

Washington, DC 20005 

T 202-857-0166 | F 202-857-0162 

 

March 31, 2022 

RE: 2022 Delaware Watershed Conservation Fund — Closson Site Restoration  

Dear NFWF Selection Committee, 

Please accept this letter of support for the “Closson Site Restoration in the Delaware River Basin” 

project. Lambertville Goes Wild fully supports this project as an opportunity to create connected 

public trails on the City’s largest remaining undeveloped parcel, stabilize a perennial stream, and 

build ecological resilience within a subwatershed of the Delaware River. 

Lambertville Goes Wild is a volunteer organization whose mission is to provide education about the 

importance of native plants to all life, and about other sustainable gardening practices. In 2019 we 

successfully led the City of Lambertville to certification by the National Wildlife Federation as a 

Community Wildlife Habitat.  

This nature-based project will have a beneficial effect on wildlife habitat, provide new hiking trails 

in the City where residents can learn about the value of native plants, and will also help minimize 

the possibility and effects of flash flooding from the hillside. Flash flooding from this creek 

contributed to devasting flooding in the City last September. With the increase in extreme weather 

resulting from climate change, this type of event will become more frequent. We need to do 

everything we can to make the City more resilient. 

Lambertville Goes Wild is committed to contribute the following services to this effort totaling 

$98,100 of in-kind match: 

• landscape design 

• design interpretive signs 

• develop interpretive brochures and scavenger hunts 

• lead guided walks on the site 

• help plant new trees and shrubs 

Lambertville 
Goes Wild 



 
 

• help remove invasive species 

• recruit, train and supervise volunteers to help with invasive species removal and planting 

new trees and shrubs. 

 

On behalf of the Lambertville Goes Wild, we look forward to working with project partners and the 

community to restore the Closson Site.   

Sincerely, 

Mary Anne Borge 

Mary Anne Borge 

Team Leader, Lambertville Goes Wild 

Lambertville 
Goes Wild 



 

 

National Fish and Wildlife Foundation 
1133 Fifteenth St. N.W., Suite 1000 
Washington, D.C. 20005 
 
March 8, 2023 
 
Dear NFWF Selection Committee, 
 
On behalf of Princeton Hydro, we are writing in support of City of Lambertville’s grant application to the 
National Fish and Wildlife Foundation’s 2023 Delaware River Program Delaware Watershed Conservation 
Fund for the “Closson Site Restoration in the Delaware River Basin” project. Princeton Hydro is a water 
resources engineering and natural resource management firm committed to improving our ecosystems, 
quality of life, and communities.   
 
Princeton Hydro has partnered with the City of Lambertville to enhance the recently acquired Closson Farm 
property in the Ely Creek Watershed within the Lower Central Sub-watershed of the Delaware River Basin. 
The project area is a 4.6-acre undeveloped parcel and presents the rare opportunity in a densely 
developed town to mitigate flooding; decrease stormwater runoff volume and pollution; and create wildlife 
habitat, while also providing public access and passive recreation. These objectives were identified as key 
priorities by the community during pre- and post- acquisition outreach.  
 
The broader goal of the project is applicable across the watershed where many communities lack large 
open spaces to address flood mitigation, stormwater volume, and water quality through natural features. 
The objectives to engage the community and restore public access to a newly acquired site will provide 
lessons learned for any community seeking a similar endeavor.  
 
For this grant project, the City of Lambertville has partnered with Princeton Hydro and our subcontractor 
Enviroscapes to design and construct the restoration of a riparian forest and floodplain, as well as the 
stabilization of a tributary of the Delaware River. The total fee for Princeton Hydro and Enviroscapes to 
manage the project, conduct field activities and modeling, produce the engineering plans, acquire 
necessary permits, implement the design, conduct outreach, and support the City in administering the 
grant is $322,184.  
 

Our firm is committed to giving back to our local community and supporting the City of Lambertville and 

project partners. Because of this, our consultant rates and associated fees provided above have been 

discounted for this project. The difference between our actual cost and discounted costs equates to an in-

kind donation of $34,400. 

 

If you have any questions or would like more information, I can be reached at ggoll@princetonhydro.com 
or 609-915-9425.  
 
Sincerely, 
 
 
 
 
Geoffrey Goll, PE 
President 
Princeton Hydro, LLC 

PRINCETON 
G Q 

~ Princeton Hydro.com (o) llOB Old York Rd. PO Box 720 ~ 908-237-5660 
• V Ringoes, NJ 08551 ~ 

0 0 O i> 



 
March 31, 2022   
   
Ms. Rachel Dawson  
Program Director, Delaware River  
National Fish and Wildlife Foundation  
1133 Fifteenth Street NW, Suite 1000  
Washington, DC 20005  
  
Dear Ms. Dawson,  
 

The Delaware River Basin Commission (DRBC) is writing to support the proposal of Lambertville, NJ to the 
Delaware Watershed Conservation Fund (DWCF), Closson Site Restoration in the Delaware River Basin 
(#75345).    
 

The city is applying to restore riparian area and floodplain and stabilize a tributary to the Delaware River 
that was impacted by Hurricane Ida. The project site represents one of the last undeveloped sites in one 
of the country’s most iconic river towns, and offers a rare opportunity to mitigate flooding, decrease 
stormwater runoff volume, decrease nitrogen, phosphorus, and sediment pollutant loading to the 
tributary and thus improve the water quality of the Delaware River, while providing public access and 
passive recreation.    
 

If awarded, these grant funds will allow the city to leverage this property to proactively address the 
stability of a channel vulnerable to high flows from intense rain events while creating ecological 
enhancement within the watershed.   
 

The project will have environmental, social, and economic benefits for the community including stream 
bank stabilization, sediment control, runoff flow reduction, and improved public access. The project will 
enhance 4.5 undeveloped acres following significant storm damage in 2021.   
  
Additionally, the city plans to engage the community as partners in the design-build process, and to 
create post-construction education through interpretive signage and create year-round public access 
and connectivity to existing community walking paths.    
 

The DRBC’s mission is to manage, protect and improve the water resources of the Delaware River Basin. 
For many years, DRBC has participated in Lambertville’s Shad Fest and understands the vital role river 
towns like Lambertville play in anchoring economic vitality, enhancing ecological awareness and 
connecting the public to our shared water resources. The DRBC strongly supports this proposal and 
recommends you consider this project for funding.  
 

Sincerely,   
  
  
 

Steven J. Tambini   
Executive Director    
 

--2rn.r.-
Delaware River Basin Commission 
DELAWARE NEW JERSEY 
PENNSYLVANIA • NEW YORK 
UNITED STATES OF AMERICA 

Delaware River Basin Commission 
25 Cosey Road 
PO Box 7360 

West Trenton, New Jersey 
08628-0360 

Phone: (609) 883-9500 Fax: (609) 883-9522 
Web Site: http://www.drbc.gov 

Steven J. Tambini, P.E. 
Executive Director 



 

333 N. Main St.  Suite 5• Lambertville, NJ 08530   
  (609) 397.0194 • info@fishermansmark.org 

Federal Tax ID# is 22-2302255 

 
 
National Fish and Wildlife Foundation 
1133 Fifteenth St. N.W., Suite 1000 
Washington, DC 20005 
T 202-857-0166 | F 202-857-0162 

March 31, 2022 

 

RE: 2022 Delaware Watershed Conservation Fund — Closson Site Restoration 

Dear NFWF Selection Committee, 

Please accept this letter of support for the “Closson Site Restoration in the Delaware 
River Basin” project. The City of Lambertville fully supports this project as an 
opportunity to create connected public trails on the City’s largest remaining 
undeveloped parcel, stabilize a perennial stream, and build ecological resilience within a 
subwatershed of the Delaware River. 

Fisherman’s Mark is a 501c3 organization serving all of Hunterdon County and parts of 
Bucks County.  Fisherman’s Mark has been a part of the community for over 42 years, 
providing not only services that meet basic needs, such as food and affordable childcare, 
but going beyond crisis to partner with individuals and families to break the cycle of 
crisis and promote self-sufficiency and wellness.   Fisherman’s Mark is committed to 
assisting this project as a community partner with the City of Lambertville. 

On behalf of the City of Lambertville, we look forward to working with project partners 
and the community to restore the Closson Site. 

Sincerely, 

 
 
Jennifer Williford 
Executive Director 
Fisherman’s Mark 

~ FISHERMAN'S MARK 
m>SOCIAL SERVICES 

HELP WHEN HELP IS NEEDED 

mailto:info@fishermansmark.org
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Andrew J. Nowick 
Mayor 

Julia Taylor 
Council President 

QCitp of JLambertbiUe 
18 York Street 

Lambertville, NJ 08530 
609-397-0110 

www.lambertvillenj.org 

National Fish and Wildlife Foundation 
1133 Fifteenth St. N. W., Suite 1000 
Washington, DC 20005 
T 202-857-01661 F 202-857-0162 

March 29, 2022 

RE: 2022 Delaware Watershed Conservation Fund - Closson Site Restoration 

Dear NFWF Selection Committee, 

Benedetta Lambert 
Councilwoman 

Wardell Sanders 
Cou11cilman 

Steve Stegman 
Councilman 

Please accept this letter of support for the "Closson Site Restoration in the Delaware River Basin" 
project. The City of Lambertville's Office of Emergency Management fully supports this project as 
an opportunity to create connected public trails on the City's largest remaining undeveloped 
parcel, stabilize a perennial stream, and build ecological resilience within a sub watershed of the 
Delaware River. 

This project will help to mitigate damages from heavy rains; stabilize Ely Creek which was 
damaged during Hurricane Ida; and help to make Cow Hill and our Park at the Closson Property 
hardy for years to come. 

On behalf of the Office of Emergency Management of the City of Lambertville, we look forward to 
working with project partners and the community to restore the Closson Site. 

Sincerely, 

Robert Brown, Lieutenant and Officer in Charge 
Lambertville Police Department, OEM Coordinator 
City of Lambertville 



   

 

 

The Nature Conservancy in New Jersey 

Elizabeth D. Kay Environmental Center 

200 Pottersville Road 

Chester, NJ  07930 

tel [908] 879-7262 

fax [908] 879-2172 

 
nature.org/newjersey 

 

 

National Fish and Wildlife Foundation  
1133 Fifteenth St. N.W., Suite 1000 
Washington, DC 20005 
March 28, 2022 
 
RE: 2022 Delaware Watershed Conservation Fund / Closson Site Restoration  
Dear NFWF Selection Committee, 
 
Please accept this letter of support for the “Closson Site Restoration in the Delaware River Basin” 
project. The Nature Conservancy fully supports this project as an opportunity to create connected 
public trails on the City’s largest remaining undeveloped parcel, stabilize a perennial stream, and  
mitigate local flooding within a subwatershed of the Delaware River. 
 
The Nature Conservancy uses science and collaborative approaches to achieve lasting results and 
is a leader in conservation planning and science, natural areas restoration/management, and 
community-based conservation.  Both around the globe and in New Jersey, we are working to 
protect and restore rivers, lakes, and watersheds; transform the way river systems are managed and 
developed; and inspire people to get involved in freshwater conservation.   
 
We support The City of Lambertville’s use of funding from the Delaware Watershed 
Conservation Fund to restore 4.5 acres of riparian area and floodplain and stabilize a tributary to 
the Delaware River.  
 
Sincerely, 
Beth Styler Barry 
Director of River Restoration  
The Nature Conservancy 

 

The Nature~~ 
Conservancy¥ 

New Jersey 



 

March 29, 2022 
 
National Fish and Wildlife Foundation  
1133 Fifteenth St. N.W., Suite 1000 
Washington, DC 20005 
T 202-857-0166 | F 202-857-0162 

RE: 2022 Delaware Watershed Conservation Fund — Closson Site Restoration  

Dear NFWF Selection Committee, 

Please accept this letter of support for the “Closson Site Restoration in the Delaware River Basin” 
project. The New Jersey Invasive Species Strike Team fully supports this project as an opportunity 
to create connected public trails on the City’s largest remaining undeveloped parcel, stabilize a 
perennial stream, and build ecological resilience within a subwatershed of the Delaware River. 

The Strike Team’s mission to protect New Jersey’s natural lands has remained the same since 
2008. We serve the conservation community statewide through our dedicated focus on mitigating 
threats posed by invasive species. Our partners include federal, state, county and municipal 
governments, conservation groups, private landowners and the general public including volunteer 
groups dedicated to protecting private property and local parks. We provide a clearinghouse of 
invasive species knowledge and tools and actively offer training and outreach that reaches up to 
2,000 professionals and laymen every year. The Strike Team and our partners detect and eliminate 
invasive species by mapping them using our phone app and track efforts with our statewide 
database. Since inception, we have searched 800,000 acres, documented 20,000 invasive 
populations, and eliminated 5,000 of them. 

We look forward to working with the City of Lambertville and the community to restore the 
Closson Site.   

 
Sincerely, 

 
Michael Van Clef, Ph. D. 
Strike Team Program Director 
 
 

FoHVOS New Jersey 
Invasive Species 

Strike Team 

New Jersey Invasive Species Strike Team 
A program of Friends of Hopewell Valley Open Space 

Steering Committee 
Kristen Meistrell 
New Jersey Audubon 

Dr. Emile Devito 
New Jersey 
Conservation Foundation 

Kenneth H. Klipstein, II 
New Jersey Water 
Supply Authority 

Dr. Michael Van Clef 
Friends of Hopewell 
Valley Open Space 

Lisa Wolff 
Friends of Hopewell 
Valley Open Space 

Technical Advisory 
Committee 
Thom Almendinger 
Duke Farms 

Michele Bakacs 
New Jersey Division 
of Fish & Wildlife 

Kerry Barringer 
Flora of North 
America Association 

Heather Corbett 
NJ Bureau of Marine Fisheries 

Chris Doyle 
Limnologist 

Art Gover 
The Pennsylvania 
State University 

Rachel Mackow 
Wild Ridge Plants 

Christopher Smith 
New Jersey Division 
of Fish & Wildlife 

Robert Somes 
New Jersey Division 
of Fish & Wildlife 

Carole Stanko 
New Jersey Division 
of Fish & Wildlife 

Rosa Yoo 
New Jersey Department 
of Agriculture 

Staff 
Lisa Wolff 
Executive Director 

Dr. Michael Van Clef 
Program & Stewardship Director 

Beth Craighead 
Land Steward 

Brian Kubin 
Land Steward 

Dana Christensen 
Land Steward 

Cory Snyder 
Land Steward 

Leslie Kuchinski 
Operations Manager 

Richele Lieboff 
Outreach Manager 

P.O. Box 395 I Pennington, New Jersey 08534 I 609.730.1560 I fohvos.org/invasive-species-strike-team 
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DEPARTMENT OF ENVIRONMENTAL PROTECTION 

GREEN ACRES PROGRAM 
401 East State Street 

P.O. Box 420, Mail Code 401-07B 
 Trenton, New Jersey 08625-0420  

Tel. (609) 984-0500  Fax (609) 984-0608 
 www.nj.gov/dep                                                                     
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       March 31, 2022 
 
 
National Fish and Wildlife Foundation 
1133 Fifteenth St, N.W. Suite 1000 
Washington, DC  200005 
 
Re:  2022 Delaware Watershed Conservation Fund – Closson Site Restoration   
  
   
Dear NFWF Selection Committee 
 

The New Jersey Department of Environmental Protection Green Acres Program 
enthusiastically supports the City of Lambertville’s application to the National Fish and Wildlife 
Foundation (NFWF) Delaware Watershed Conservation 2022 Grant program. Last year, Green 
Acres approved funding to the City of Lambertville for the acquisition of the former Closson 
property, the same property for which the City is pursuing the NFWF’s stewardship grant funds.   
 

The NFWF stewardship funding would allow for an important and valuable next step for 
the City to realize their vision for enhancing the natural resources of the property and allowing  
public access and educational opportunities to the property. Green Acres supports the City of 
Lambertville’s NFWF application, with the condition that the project meets all applicable State 
and Federal laws, including the New Jersey Register of Historic Places Act (N.J.S.A. 13:1B-15-
128 et seq.)  
 

Feel free to reach out to me if you have any questions  
 

Sincerely, 
 
 
 

Martha Sullivan Sapp 
Director 
 

http://www.nj.gov/dep


West Amwell Township 
150 Rocktown-Lamb. Road, Lambertville, New Jersey 08530-3203 
(609) 397-2054 (609) 397-8634 FAX 
www.westamwelltwp.org 

March 23, 2022 

National Fish and Wildlife Foundation 
1133 Fifteenth St. N.W., Suite 1000 
Washington, DC 20005 
T 202-857-0166 I F 202-857-0162 

Re: 2022 Delaware Watershed Conservation Fund - Closson Site Restoration 

Dear NFWF Selection Committee, 

Please accept this letter of support for the "Closson Site Restoration in the Delaware River 
Basin" project. West Amwell Township supports Lambertville City's endorsement of this 
project as an opportunity to create connected public trails on Lambertville City's largest 
remaining undeveloped parcel, stabilize a perennial stream, and build ecological resilience 
within a subwatershed of the Delaware River. 

On behalf of the City of Lambertville, we look forward to working with project partners and the 
community to restore the Closson Site. 



 

 

National Fish and Wildlife Foundation  

1133 Fifteenth St. N.W., Suite 1000 

Washington, DC 20005 

T 202-857-0166 | F 202-857-0162 

April 14, 2022 

RE: 2022 Delaware Watershed Conservation Fund — Closson Site Restoration  

Dear NFWF Selection Committee, 

Please accept this letter of support for the “Closson Site Restoration in the Delaware River Basin” 

project. New Jersey Conservation Foundation fully supports this project as an opportunity to 

create connected public trails on the City’s largest remaining undeveloped parcel, stabilize a 

perennial stream, and build ecological resilience within a subwatershed of the Delaware River. 

The Closson Site is one of the few open spaces in the city and enhancing public access will be 

critical.  It is located on the western edge of the city, above the flood plane where Storm Ida 

caused the majority of its flooding in Lambertville.  The proposed project will be a great benefit to 

the city and the Delaware watershed by providing resiliency in a vulnerable flood zone.  We look 

forward to working with project partners and the community to restore the Closson Site.   

 

Sincerely, 

Alix Bacon 

Regional Manager, NJ Conservation Foundation  

 

 

New Jersey Conservation 
FOUNDATION 



 National Fish and Wildlife Foundation 
 1133 Fifteenth St. N.W., Suite 1000 
 Washington, DC 20005 

 March 1, 2023 

 RE: 2022 Delaware Watershed Conservation Fund — Closson Site Restoration 

 Dear NFWF Selection Committee, 

 Please accept this letter of support for the “Closson Site Restoration in the Delaware River Basin'' 
 project. Sourland Conservancy fully supports this project as an important opportunity to help mitigate 
 the devastating effects of the Emerald Ash Borer (EAB) in our region, and to provide additional diverse 
 habitat for both resident and migrating birds, butterflies, bees, and other wildlife, as well as educational 
 and recreational opportunities for residents. 

 Sourland Conservancy is a non-profit organization whose mission is to protect, promote and preserve the 
 Sourland Mountain region’s history and ecology, especially through stewardship of natural resources 
 and advocacy through effective citizen action. The mosaic habitats of the Sourlands are host to an 
 incredibly rich diversity of animal and plant species, many rare or endangered. Biological diversity is a 
 reflection of the health of an ecosystem. Many Sourland region species rely on both the quantity and the 
 quality of the forest and understory. One of three major areas of unbroken habitat in the state, midway 
 between the Highlands and the Pinelands, this is a critical stopover point for birds migrating along the 
 Atlantic flyway and is one of New Jersey’s top fall migration stopover sites. The Closson Site 
 Restoration project will provide important habitat connectivity for birds, bees, butterflies, and many 
 other important animals of the Sourland region. 

 At least twenty percent of the trees in our region will die or have already died because of the invasive 
 Emerald Ash Borer. We are currently engaged in a project to plant thousands of trees in the Sourlands to 
 restore habitat, reduce flooding, and improve riparian buffers. Lambertville is an essential part of both 
 the Sourlands and the Delaware River ecosystems. We are committed to providing and planting 300 
 trees and shrubs for this project, with the assistance of community volunteers. Each tree will be 
 protected from deer herbivory, and our volunteers will perform annual maintenance for a minimum of 
 five years. 

 On behalf of Sourland Conservancy, we look forward to working with the City of Lambertville, the 
 Parks & Recreation and Environmental Commissions, Lambertville Goes Wild, and other partners on 
 this important project. 

 Sincerely, 

 Laurie Cleveland, Executive Director 

 83 Princeton Ave., Suite 1A  ∙  Hopewell, NJ 08525  ∙  www.sourland.org 

SOURLAND 
CO SERVANCY 



SPLASH Delaware River Floating Classroom 
is a 501 (c)(3) educational non-profit organization 

 

www.splashclassroom.org 
 

 

 
National Fish and Wildlife Foundation  
1133 Fifteenth St. N.W., Suite 1000 
Washington, DC 20005 

T 202-857-0166 | F 202-857-0162        March 7, 2023 

RE: 2022 Delaware Watershed Conservation Fund — Closson Site Restoration  

Dear NFWF Selection Committee, 

Please accept this letter of support for the “Closson Site Restoration in the Delaware River Basin” project. SPLASH 
Delaware River Floating Classroom fully supports this project as an important opportunity to manage floodwaters, 
improve water quality, and stabilize a perennial stream, and build ecological resilience within a sub watershed of 
the Delaware River. 

SPLASH Delaware River Floating Classroom is a non-profit organization whose mission is to educate and inspire 
through accessible aquatic-based experiential learning and citizen science on the Delaware River and its shores.  
SPLASH stands for Student Participation in Learning Aquatic Science & History. Since 2004 SPLASH has delighted 
school-age and adult groups with educational sails on the beautiful Delaware River from Lambertville, NJ. 
Educational programs are also offered at the D&R Canal State Park in Lambertville, as well as at nearby client 
sites.  Educational programs include: Watershed Stewardship with the Enviroscape; Phytoplankton: Jewels of the 
River; Macroinvertebrates as indicators of Water Quality; Basic Birding and many other fun, engaging programs. In 
addition, SPLASH Citizen Scientists sample monthly 4 Lambertville sites (tributaries Swan and Alexauken Creeks 
and the main stem Delaware River), as part of the Stream Watch program of The Watershed Institute. 

We support the goals of the Closson Site Restoration project, and urge you to select it for funding.  It will be of 
benefit to manage and purify storm water while providing new wildlife habitat, and nature-based recreational 
opportunities for residents. 

Sincerely, 

 
Eric Clark 
Executive Director 
SPLASH Delaware River Floating Classroom 

 
 

 

609-483-5220 • info@splashclassroom.org • PO Box 403, Lambertville, NJ, 08530 
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Nntionol Fish ond Wildlifo Fou11dHtio11 
1133 Fil1ec111h t. N.W., uite 1000 
Wa hington, D 20005 

T 202-857-0166 I F 202-857-0162 

March 7. 2023 

RE: 2022 Delaware Watershed Conservation Fund - Closson Site Restoration 

Dear NFWF Selection Committee, 

Please accept this letter of suppo1t for the "Closson Site Restoration in the Delaware River Basin" project. 
The Washington Crossing Audubon Society fully supports this project as an important opportunity to 
provide additional diverse habitat for both resident and migrating birds, as well as for important pollinators 
and other wildlife. Lambertville is part of two Important Bird Areas as designated by the National Audubon 
Society, both the Sourland Mountain region and the Delaware & Raritan Canal. This area is a critical 
stopover point for birds migrating along the Atlantic tlvwav. 

Washington Crossing Audubon Society (WCAS) is a non-profit organization dedicated to the enjoyment 
and protection of birds, wildlife, and the environment through education, research, and conservation. 
WCAS is the local chapter of the National Audubon Society in central New Jersey, encompassing all of 
Mercer County and parts of Burlington, Hunterdon, and Somerset Counties. Since 1979 WCAS has been 
an active voice in local conservation issues, countering development initiatives and speaking out for the 
protection and stewardship of our cherished preserved open spaces. Experienced WCAS officers and 
affiliates lead birding field trips to some of the region's best birding locations, and co-sponsor many other 
field trips with partnership organizations. 

We enthusiastically support this project, and we are committed to offering guided bird walks at the site. On 
behalf of Washington Crossing Audubon Society, we look forward to working with the City of 
Lambertville, the Parks & Recreation and Environmental Commissions, Lambertville Goes Wild and other 
partners on this important project. 

Sincerely, 

President, Washington Crossing Audubon Society 
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Create subtle ground
depressions to retain
and infiltrate stormwater

Stabilize widening/
downcutting channel

and eroding banks

NOTES:
1. Restoration concept features are approximate.
2. 2020 orthoimagery obtained from NJ Office of Information
Technology (NJOIT), Office of Geographic Information Systems
(OGIS).

Map Projection: NAD 1983 StatePlane New Jersey FIPS 2900 Feet

RESTORATION CONCEPT
CLOSSON SITE

NATIONAL FISH AND WILDLIFE FOUNDATION
DELAWARE WATERSHED CONSERVATION FUND

CITY OF LAMBERTVILLE
HUNTERDON COUNTY

NEW JERSEY
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Legend
Restoration Area (4.6 ac)

Restoration Concept Features
Early Succession (1.5 ac) 
Riparian Forest (2.0 ac) 
Wildflower Meadow (1.1 ac) 
Stream Stabilization (700 LF) 
Mowed Walking Trail (1,200 LF) 
Educational Sign
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Early Succession (1.5 ac)
1. Invasive species mngt
2. Create subtle ground
depressions (all soil to remain onsite)
3. Disc soil
4. Seed

Bank Protection
Regrade in-channel sediment 

and divert stream away from erosion
on river left bank, 40LF

Stabilize Ephemeral Channel (25%)
Four ramped grade controls (US, 2 Mid, DS)
1FT stone, install bank to bank (~8 FT) for 10LF each

River Left and River Right Scour Protection
Install scour protection at base of wall at bridge

Riprap 6"-12" stone, 40LF (total)

River Left Scour Protection
Riprap 6"-12" stone, 20LF

Scour protection at bank toe

River Left Scour Protection
Combination of grading a floodplain 

bench and riprap 6"-12" stone, 60LF

Wildflower Meadow (1.1 ac)
1. Create subtle ground
depressions (all soil to remain onsite)
2. Disc soil
3. Seed

Educational Signs
1. Install three (3) signs

Riparian Forest (2.0 ac) 
1. Invasive species mngt

2. Roto-till & seed in open areas
3. Plant shrubs and trees
4. Install deer protection

5. Establish NO MOW zones

Regrade Stream Channel
Regrade in-stream sediment 

to reduce overwidening (30 LF)

ALEXANDER AVE

NOTES:
1. Restoration concept features are approximate.
2. 2020 orthoimagery obtained from NJ Office of Information
Technology (NJOIT), Office of Geographic Information Systems
(OGIS).

Map Projection: NAD 1983 StatePlane New Jersey FIPS 2900 Feet

RESTORATION - CONSTRUCTION DETAILS
CLOSSON SITE

NATIONAL FISH AND WILDLIFE FOUNDATION
DELAWARE WATERSHED CONSERVATION FUND

CITY OF LAMBERTVILLE
HUNTERDON COUNTY

NEW JERSEY
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Statement of Litigation

Instructions:  Save this document on your computer and complete. The final narrative should not exceed two (2) pages; 
do not delete the text provided below.  Once complete, upload this document into the on-line application as instructed.

Litigation:  In the space provided below, state any litigation (including bankruptcies) involving your organization and 
either a federal, state, or local government agency as parties.  This includes anticipated litigation, pending litigation, or 
litigation completed within the past twelve months. Federal, state, and local government applicants are not required to 
complete this section.  If your organization is not involved in any litigation, please state below.

The City of Lambertville is a local government entity, and is therefore not required to complete this section.



Statement Addressing Board of Directors 

The City of Lambertville does not have a Board of Directors, Trustees, or Equivalent.



APPLICANT CONTROLS AND CAPABILITIES QUESTIONNAIRE 

INSTRUCTIONS: THIS QUESTIONNAIRE IS REQUIRED WITH THE SUBMISSION OF A NFWF FULL PROPOSAL, FOR THE 

FOLLOWING ORGANIZATION TYPES: NONPROFIT ORGANIZATIONS, STATE, LOCAL & MUNICIPAL GOVERNMENTS, 

INDIAN TRIBAL GOVERNMENTS, FOR-PROFIT ENTITIES, AND INCORPORATED INDIVIDUALS. PLEASE COMPLETE AND 

SIGN THE QUESTIONNAIRE IF YOUR ORGANIZATION DOES NOT HAVE A RECENT (WITHIN TWO YEARS) SINGLE AUDIT 

UPLOADED TO THE FEDERAL AUDIT CLEARINGHOUSE. DO NOT INCLUDE COPIES OF POLICIES OR PROCEDURES 

WITH THE SUBMISSION OF THIS FORM. 

NFWF UTILIZES THIS QUESTIONNAIRE ALONG WITH A RISK ASSESSMENT TO DETERMINE ELIGIBILITY AND 
COMPLIANCE REQUIREMENTS, WHICH MAY INCLUDE THE FOLLOWING: ADDITIONAL REPORTING, RESTRICTION OF 
ADVANCE FUNDING, AND/OR SUBMISSION OF SUPPORTING DOCUMENTATION. 

ORGANIZATION LEGAL NAME 

ORGANIZATION EIN 

1. Does your organization have a Single Audit (within the last 2 years) on file with the Federal Audit 

Clearinghouse? Sent to Chris Battaglia. 

□ If yes, sign and upload form. 

X If no, complete form in its entirety. 

2. Has your organization been suspended or debarred from any government contracting process? If 

yes, please explain. 

No. 

3. Has your organization managed a federal award before? If yes, provide a summary of your most 

recent award, including period of performance, awarding agency, federal program, and size of 

award. 

Yes, in 2005 the City was awarded and completed a Transportation Enhancement Program grant. In 

2017, the city applied for a received a Bicycle and Pedestrian Grant, however, while in the review 

stages, we found that implementing the traffic calming measures of the grant were not possible due 

to the city's infrastructure. 

4. Does your organization maintain written accounting policies and procedures applicable to 

headquarters and, if applicable, field offices? If no, please explain. 

The City of Lambertville follows the policies and procedures for procurement as outlined by the 

State of New Jersey. The policies and procedures for procurement are also in the city's 

administrative code. 

5. Does your accounting system (or other management system) allow organizational expenses to be 

tracked: (a) to a specific project on which your organization is working; (b) to specific tasks within 

that project; and, (c) to specific cost-type categories within each task (e.g., materials, supplies, 

travel, etc.)? If no, please explain. 

Yes. 

Applicant Controls Questionnaire 



APPLICANT CONTROLS AND CAPABILITIES QUESTIONNAIRE 

6. Does your organization have a timekeeping system or documented process that allows staff time to 

be tracked: (a) to a particular project on which staff spends time; and, (b) to specific tasks within 

each project? If no, please explain. 

Staff will track time using a detailed time sheet. 

7. Does your organization maintain employment agreements or other formal evidence of employment 

between it and its employees? If no, please explain. 

We have letters of hire and/or resolutions for all statutory employees. 

8. Does your organization maintain basic property and casualty insurance? If no, please explain. 

Yes. 

9. Is your organization able to perform the project on a cost-reimbursable basis? If no, please explain 

by providing the following information: (a) current cash on hand amount, (b) advance funding 

required, and (c) purpose of advance funding. 

Yes, we would obtain a bond for the project. 

10. Does your organization maintain a written policy on conflict of interest? Would your organization's 

policy on conflict of interest operate to notify NFWF if your organization finds that it is unable to 

satisfactorily manage a conflict of interest pertinent to a NFWF-funded project? If no, please 

explain. 

Yes. 

11. Does your organization maintain a written procurement policy? If no, please explain. 

Yes. 

12. If your proposed project includes contracts and/or sub-recipients, has an appropriate 

legal/contracting officer at your organization reviewed such elements and confirmed that your 

organization indeed has the ability to implement the arrangements as envisioned? 

Yes. 

13. Does your organization maintain written policies for property management and do you perform 

inventory audits/verifications on a regular basis? [APPLICABLE TO PROJECTS WITH EQUIPMENT OR 

SUPPLIES BUDGETED] 

Yes. 

14. In the past three (3) years has your organization, or any unit or office thereof, been audited by an 

external donor/funder or agent thereof? (This would include, but not be limited to, audits of your 

organization by governmental entities.) If yes, please list all such audits. 

Yes. 

I certify to the best of my knowledge and belief that the above information is true, complete, and 

accurate and that I am authorized to submit on behalf of the organization represented above. 

Applicant Controls Questionnaire 



APPLICANT CONTROLS AND CAPABILITIES QUESTIONNAIRE 

SIGNATURE 

NAME AND TITLE 

I 

Andre#j_ Nowick, Mayor 

Applicant Controls Questionnaire 



State

Percentile

USA

Percentile

1/3

Selected Variables

EJ Index for Particulate Matter 2.5

EJ Index for Ozone

EJ Index for Diesel Particulate Matter*

EJ Index for Underground Storage Tanks 

Environmental Justice Indexes

This report shows the values for environmental and demographic indicators and EJSCREEN indexes. It shows environmental and demographic raw data (e.g., the 
estimated concentration of ozone in the air), and also shows what percentile each raw data value represents. These percentiles provide perspective on how the 
selected block group or buffer area compares to the entire state, EPA region, or nation. For example, if a given location is at the 95th percentile nationwide, this 
means that only 5 percent of the US population has a higher block group value than the average person in the location being analyzed. The years for which the 
data are available, and the methods used, vary across these indicators. Important caveats and uncertainties apply to this screening-level information, so it is 
essential to understand the limitations on appropriate interpretations and applications of these indicators. Please see EJSCREEN documentation for discussion of 
these issues before using reports.

EJ Index for Air Toxics Cancer Risk*

EJ Index for Air Toxics Respiratory HI*

EJ Index for Traffic Proximity
EJ Index for Lead Paint 

EJ Index for Superfund Proximity

EJ Index for RMP Facility Proximity

EJ Index for Hazardous Waste Proximity

EJScreen Report  

EJ Index for Wastewater Discharge
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Blockgroup: 340190119001,340190119002,340190119003, NEW JERSEY, EPA Region 2
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(Version 2.1)

 59 60

 46 61

ft EnA Un~edS!ates 0 rJl'"I\ =~mental Protection -

EJ Index for the Selected Area Compared to All People's Blockgroups in the State/US 

75 

j! 
'µ 
C: 
[I.I 

~ 50 
[I.I 

Q. 

25 

0 

EJ Indexes 

Stat F ntil -SA Pe.rcen • 1e 



2/3

EJScreen Report 

Superfund NPL
Hazardous Waste Treatment, Storage, and Disposal Facilities (TSDF)

Sites reporting to EPA

Blockgroup: 340190119001,340190119002,340190119003, NEW JERSEY, EPA Region 2

Approximate Population: 3,809

March 08, 2023

Input Area (sq. miles): 1.22

(Version 2.1)
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EJScreen Report  

Value State

Avg.

%ile in

State

USA

Avg.

%ile in

USA

3/3

RMP Facility Proximity (facility count/km distance)
Hazardous Waste Proximity (facility count/km distance)

Wastewater Discharge (toxicity-weighted concentration/m distance)

Demographic Index

Over Age 64 

People of Color
Low Income
Unemployment Rate 

Less Than High School Education
Under Age 5 

Demographic Indicators

EJScreen is a screening tool for pre-decisional use only. It can help identify areas that may warrant additional consideration, analysis, or outreach. It does not 
provide a basis for decision-making, but it may help identify potential areas of EJ concern. Users should keep in mind that screening tools are subject to substantial 
uncertainty in their demographic and environmental data, particularly when looking at small geographic areas. Important caveats and uncertainties apply to this 
screening-level information, so it is essential to understand the limitations on appropriate interpretations and applications of these indicators. Please see 
EJScreen documentation for discussion of these issues before using reports.  This screening tool does not provide data on every environmental impact and 
demographic factor that may be relevant to a particular location. EJScreen outputs should be supplemented with additional information and local knowledge 
before taking any action to address potential EJ concerns.

Selected Variables

Pollution and Sources
Particulate Matter 2.5 (µg/m3)
Ozone (ppb)
Diesel Particulate Matter* (µg/m3)
Air Toxics Cancer Risk* (lifetime risk per million)
Air Toxics Respiratory HI*

Traffic Proximity (daily traffic count/distance to road)
Lead Paint (% Pre-1960 Housing)
Superfund Proximity (site count/km distance)

*Diesel particular matter, air toxics cancer risk, and air toxics respiratory hazard index are from the EPA’s Air Toxics Data Update, which is the Agency’s 
ongoing, comprehensive evaluation of air toxics in the United States. This effort aims to prioritize air toxics, emission sources, and locations of interest for 
further study. It is important to remember that the air toxics data presented here provide broad estimates of health risks over geographic areas of the country, 
not definitive risks to specific individuals or locations. Cancer risks and hazard indices from the Air Toxics Data Update are reported to one significant figure and 
any additional significant figures here are due to rounding. More information on the Air Toxics Data Update can be found at: https://www.epa.gov/haps/air-
toxics-data-update.

For additional information, see: www.epa.gov/environmentaljustice

Socioeconomic Indicators

Limited English Speaking Households

Underground Storage Tanks (count/km2)

Blockgroup: 340190119001,340190119002,340190119003, NEW JERSEY, EPA Region 2

Approximate Population: 3,809

March 08, 2023

Input Area (sq. miles): 1.22

(Version 2.1)
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The entire Closson
property is on a 
hillside. This is the 
view from nearly 
the lowest point, at 
Main Street.

Ely Creek is to the 
north (left) of what 
is shown here.

The historic 
Holcombe House

This lawn will be replaced by a 
meadow, planted with a variety of 
native grasses and herbaceous 
perennials to provide food and 
shelter for diverse pollinator and 
bird populations. Both caterpillar 
food and nectar sources will be 
included. It will transition to early 
succession uphill, and riparian 
forest to the north (left).



The historic 
Holcombe House

Ely Creek

The property 
continues to slope 
down to Ely Creek, 
and Main Street.

A wooded riparian 
buffer will be 
planted on both 
sides of the creek. 

The foreground 
will become a 
meadow.



Ely Creek

During hurricane 
Ida, this gentle 
creek became a 
torrent that 
flowed up and 
over Main Street, 
contributing to 
flooding of homes 
and businesses 
beyond.

A wooded riparian 
buffer will be 
planted on both 
sides of the creek. 

Main Street



The banks of the 
creek have been 
scoured.

The creek banks 
will be protected, 
and a wooded 
riparian buffer will 
be planted on 
both sides of the 
creek. 

Ely Creek



In some places the 
elevation change is 
quite steep.

The historic 
Holcombe House

The lawn does little 
to slow or purify 
stormwater. The 
new meadow and 
early succession 
habitat will be much 
more effective at 
managing 
stormwater while 
providing significant 
new wildlife habitat, 
and walking trails.

Main Street

Transition to 
early succession 
habitat here



This will become 
early successional 
habitat. 

Although currently 
mowed, some 
invasive species such 
as Multi-flora Rose 
and Mugwort are 
present, and will 
need to be managed 
before planting 
occurs. We will 
continue to monitor 
for invasives after 
planting. 



Near the highest 
elevation on the 
property, the ground 
slopes down to the 
creek from both the 
north and south 
sides. A riparian 
forest will be 
planted on both 
sides of Ely Creek. 
Invasive species will 
be managed before 
planting.

Some regrading for 
floodplain will be 
done where 
appropriate.

Ely Creek



Near the highest 
elevation on the 
property.  The new 
riparian forest will 
capture rain water 
from the 
development uphill.

Invasive species such 
as various Japanese 
honeysuckles, 
Wineberry, and 
Multi-flora Rose will 
be removed before 
the new planting 
occurs.

Ongoing 
maintenance will 
ensure the invasives 
don’t return. 



Near the highest 
elevation on the 
property.  The new 
riparian forest will 
capture rain water 
from the 
development uphill.
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